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EXECUTIVE SUMMARY

This Engineering Evaluation/Cost Analysis (EE/CA) for the Standard Chlorine Chemical
Company Site (Site) in Kearny, New Jersey has been prepared for the Peninsula Restoration
Group (PRG) by Key Environmental, Inc. (KEY). The Site is currently listed on the National
Priorities List and is subject to the requirements of the Comprehensive Environmental Response,
Compensation, and Liability Act. The EE/CA has been prepared in response to a request by the
United States Environmental Protection Agency (USEPA). The PRG consists of the
cooperating respondents interested in remediating the Site: specifically Standard Chlorine
Chemical Co., Inc. (SCCC), Tierra Solutions, Inc. (Tierra) and Beazer East, Inc. (Beazer).

This EE/CA is focused in nature and addresses two potential interim response actions for the
Site. One of these response actions is the response outlined in an Interim Response Action
Workplan (IRAW) previously submitted to the New Jersey Department of Environmental
Protection (NJDEP) as amended via an addendum. The IRAW scope of work is discussed in
detail in two project planning documents (Key Environmental, Inc., October 2008 and Key
Environmental, Inc., March 2009).

The second respoﬁse action consists of no additional action at the Site at the current time and is
referred to herein as the “no additional action” alternative. This document has been prepared
based on guidance outlined in two USEPA documents regarding the completion of non-time-
critical removal actions (USEPA, August 1993 and USEPA, December 1993). This executive

summary consists of the following discussions:

= site conditions

= previous investigations and response actions
= potential response actions

® response action evaluation

= recommended response action

IRONM ENTAL

ES-1 !



Engineering Evaluation/Cost Analysis
Standard Chlorine Chemical Company Site
Kearny, New Jersey May 2009

Site Conditions

The Site Location and Current Site Conditions are shown on Figures 1-1 and 1-2, respectively.
The Site occupies an area of approximately 25 upland acres. The Site is bounded by the
Hackensack River to the northeast, Belleville Turnpike to the southwest, the former Diamond
Site to the north and northwest, and the Koppers Seaboard Site to the south and southeast.
Manufacturing operations were conducted at the Site by various entities between 1916 and 1993.
These operations included: the manufacturing of lead-acid stofage batteries, the recovery of lead
from lead oxides, the refining of naphthalene; the manufacture of products from naphthalene,
naphthalene derivatives, and dichlorobenzenes; the manufacture of dye-carriers; the formulation
of drain cleaning products; and, on a limited basis during the mid-1970s, the processing of

trichlorobenzene.

The surface of the Site is relatively flat and ranges in elevation from approximately 3 feet to 10
feet above mean sea level (msl). Areas of greater topographic relief exist along the Hackensack
River shoreline and in the vicinity of two lagoons in the eastern portion of the Site (berms).
Surface drainage is primarily to the Hackensack River via a drainage ditch that exists along the

southern side of the Site and storm sewer along the northern Site boundary.

The Hackensack River adjacent to the Site is classified as an SE2 water body (saline estuarine
waters with designated uses as described in Section 1.1). The Site is situated at the southern end
of the Hackensack Meadowlands District (HMD). The HMD is an important ecological resource
and is an Atlantic flyway stopover and nesting point for migratory birds.

The Site was originally marshlands. On the Site, the marshlands were filled with between 2 to 8
feet of material to accommodate development. A generalized geologic cross-section of the Site
is shown on Figure 1-3. Fill material constitutes the uppermost “soil” horizon at the Site. The
original marsh surface, now located beneath the fill materials, consists of silt, humus, and peat.
This layer is regionally referred to as the “meadow mat” and is typically two to four feet thick

across the peninsula. A sand unit (the “deeper sand unit”) is present beneath the meadow mat

IROMMENTAL
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and is generally less than ten feet thick at the Site. This deeper sand layer is continuous across
the Site. A varved clay unit is present beneath the deeper sand unit. The varved clay unit is
continuous beneath the Kearny peninsula and is estimated to be approximately 40 feet thick at a

minimum beneath the Site.

Two separate shallow groundwater-bearing units have been the focus of the groundwater
investigation activities performed at the Site: 1) a shallow fill unit; and 2) a deeper sand unit that
underlies the meadow mat and overlies the varved clay. The water table occurs in the shallow

fill material overlying the meadow mat.

Groundwater flow in the shallow fill unit at the Site appears to be influenced by recharge and
discharge phenomena. A potentiometric mound, resulting from recharge from precipitation,
exists in the shallow fill material in the vicinity of the lagoons at the Site. Groundwater flows in
a radial manner away from this potentiometric mound in the lagoon area. A potentiometric

surface map for the shallow fill unit is shown on Figure 1-4.

Historically, groundwater flow in the southern portion of the adjacent Diamond Site and the
northern portion of the Site was toward a 48-inch diameter storm sewer located along the
boundary between the two Sites. Based on evaluation of the potentiometric data, it was possible
that the storm sewer (and/or the backfill surrounding it) served as a localized discharge point for
groundwater in the fill unit. As part of activities performed by Tierra Solutions, Inc., for the
adjacent Diamond Site, storm sewer repairs (grouting and pipe rehabilitation) were completed in
September 2008 to mitigate the potential for groundwater discharges via the storm sewer and/or

surrounding backfill.

Beyond the influence of the mound in the lagoon area and the potentiometric low in the vicinity
of the sewer, groundwater flow in the shallow fill material at the Site is primarily to the south-
southeast toward a drainage ditch in the southern portion of the Site. Groundwater in the
shallow fill unit in the eastern portion of the Site flows to the east and discharges to the

Hackensack River.
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Groundwater in the deeper sand unit beneath the meadow mat exists under semi-confined
conditions. The underlying varved clay acts as an effective barrier to the downward migration of
groundwater from this unit. Groundwater flow in the deeper sand unit is primarily to the south-

southeast, sub-parallel to the direction of flow in the river.

A Public Health Assessment was completed by the Agency for Toxic Substances and Disease
Registry for the Site in 2005. Fishermen at Laurel Hill Park (located approximately 0.5 miles
upstream of the Site) and at the confluence of Penhorn Creek and the Hackensack River (located
approximately 0.5 miles downstream of the Site) were identified by the ATSDR as potential
receptors although a complete exposure pathway has not been confirmed. Exposures via the air
pathway were consider indeterminate and remaining pathways such as direct contact onsite or as

a result of recreational use of the river were considered incomplete or insignificant.

No federally-listed threatened or endangered species have been observed onsite to date. State-
listed species such as northern harrier hawks (Circus cyaneus — state endangered list), black-
crowned night herons (Nycticorax nycticorax — state threatened list), and yellow-crowned night
herons (Nyctanassa violacea — state threatened list) roost at the Site according to the ATSDR
Public Health Assessment.

Additionally, according to the United States Fish and Wildlife Service, state- and federally-listed
threatened or endangered species have historically been observed in the Hackensack River
watershed, and include the following: bald eagle (Haliaeetus leucocephalus — state endangered
list); shortnose sturgeon (A4cipenser brevirostrum — federal endangered list), dwarf wedgemussel
(dlasmidonta heterodon — federal endangered list), bog turtle (Clemmys muhlenbergii — federal
threatened list), and Indiana bat (Myotis sodalist — federal endangered list).

Previous Investigations

Previous investigations have focused on specific Areas (or media) of Concemn. The following

Areas (Media) of Concern have been identified for the Site and are depicted on Figure 1-7:
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= AreaofConcernl -  Lagoon Solids;
= Areaof Concerm2 -  Western Area Soil;
= Areaof Concem3 -  Eastern Area Soil;
= Areaof Concerm4 -  Shallow Fill Unit Groundwater;
= AreaofConcem5 -  Deeper Sand Unit Groundwater;
= Areaof Concem6 -  Bedrock Groundwater;
= AreaofConcern7 -  Dense Non-Aqueous Phase Liquid;
= Arecaof Concem8 -  Drainage Ditch Surface Water;
= Areaof Concerm9 -  Hackensack River Near Shore Surface Water;

»  Area of Concem 10
»  Area of Concern 11
s  Area of Concern 12

Drainage Ditch Sediments;
Hackensack River Near Shore Sediments; and,
Transformer Area.

Based on review of the historical Site operations and available chemical-analytical data for the
Areas of Concern (AOCs), various primary potential sources have been identified for the Site.

These primary potential sources are as follows:

. * Lagoon Solids (AOC 1)
»  Western Area Soil (AOC 2)

= Eastern Area Soil (AOC 3)

* Dense Non-Aqueous Phase Liquid (AOC 7)
* Drainage Ditch Sediments (AOC 10)

» Transformer Area Soil (AOC 12)

Lagoon Solids - The lagoon solids consist primarily of naphthalene crystals impacted with
(comparatively) low concentrations of other polynuclear aromatic hydrocarbons, chlorinated
benzenes, and various dioxins and furans. The lagoon solids are relatively hard materials in most
locations as evidenced by the difficulty in drilling through the materials with a vibracore sampler
during the Weston investigation completed in 1987. Based on the profile of the lagoon solids
developed as a result of the Weston investigation, the volume of these materials was estimated to
be 7,300 cubic yards. The lagoon is surrounded by a berm which was constructed as an interim
measure to prevent release via flooding and runoff. Consequently, barring flooding of the area,

the water-insoluble components in the lagoon solids (e.g., most polynuclear aromatics and
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dioxins/furans) are unlikely to exhibit significant migration potential. By contrast, sparingly
water soluble chemical constituents such as chlorinated benzenes and naphthalene are subject to
leaching and advective transport in groundwater. These constituents have been detected in

groundwater samples obtained in the vicinity of the lagoons.

Western Area Soil - The western area soil consists of approximately eight feet of fill material
overlying the meadow mat. Much of this fill material contains chromite ore processing residue
(COPR). These COPR soils consist of fine granular material to coarser nodules less that %2 inch
in diameter. The area of the western portion of the Site is comprised of approximately 752,000
square feet (~17 acres). Various chlorinated benzenes and naphthalene have been detected in

excess of standards in these soils.

The COPR soils are alkaline in nature and contain hexavalent chromium at concentrations
ranging to 270 mg/kg. Hexavalent chromium is water soluble (relative to its trivalent form) and
has been detected in groundwater samples obtained from the western portion of the Site.
Hexavalent chromium is susceptible to reduction to its relatively immobile trivalent form in the
environment. Based on available data, it appears that the organic content of the meadow mat is
sufficient to promote reduction of the hexavalent chromium. Based on available groundwater
data, it is evident that hexavalent chromium has not penetrated the meadow mat. The majority of
the western area is covered by either pavement or coarse crushed stone/liners which were
installed as Interim Measures. Consequently, under existing conditions, migration of
constituents from this area via mechanisms such as leaching to groundwater, overland runoff, or

fugitive emissions to the atmosphere are expected to be insignificant migration pathways.

Eastern Area Soil - The eastern area soil of primary interest consists of approximately eight feet

of fill material overlying the meadow mat. Much of this fill material contains COPR. The entire
area of the eastern portion of the Site is 315,000 square feet (i.e., 525 feet by 600 feet,
approximately 7 acres). Excluding the area occupied by the lagoons (i.e., approximately 100 feet
by 375 feet = 37,500 square feet) the area of the eastern area soils is 277,500 square feet. The
surface materials in the northern portion of the Eastern Area soils AOC (i.e., those in the vicinity

of the former process units) also exhibit the presence of chlorinated benzenes and dioxins/furans.

ES-6



Engineering Evaluation/Cost Analysis
Standard Chlorine Chemical Company Site
Kearny, New Jersey May 2009

The COPR soils are alkaline in nature and contain hexavalent chromium at concentrations
ranging to 244 mg/kg. Hexavalent chromium is water soluble (relative to its trivalent form) and
has been detected in groundwater samples obtained from the eastern portion of the Site. Based
on available data, it appears that the organic content of the meadow mat, as well as in the
sediments in the Hackensack River is sufficient to promote reduction of the hexavalent
chromium. Hexavalent chromium has not penetrated the meadow mat, has not been found at
appreciable concentrations in the Hackensack River near shore sediments, and has not been
detected in Hackensack River near shore surface water samples in excess of standards. Given
the presence of hexavalent chromium, dioxins/furans, and other constituents in the surface soils,
overland runoff of sorbed constituents as well as fugitive dust emissions are potential migration

pathways.

Dense Non-Aqueous Phase Liquid - During historical investigations, samples of dense non-
aqueous phase liquid (DNAPL) were collected for chemical characterization. The results of
these analyses indicate the DNAPL is comprised primarily of 1,2,4-trichlorobenzene,
naphthalene and the dichlorobenzene isomers. The DNAPL is a relatively non-viscous, dense
organic material. DNAPL has been detected in both the shallow fill unit and directly above the
varved clay in the deeper sand unit. The presence of DNAPL in the shallow fill unit above the
meadow mat appears, for the most part, to be limited to the area immediately surrounding the
lagoons and the area adjacent to Building 4. It does not appear that significant lateral migration
of DNAPL in the shallow fill unit has occurred based on review of historical information.
DNAPL is more widely distributed in the deeper sand unit than in the shallow fill unit, and is
present directly on the top of the varved clay. DNAPL is present from west of the lagoon area to
the vicinity of the former railroad right-of-way. Also, DNAPL is present in the deeper sand unit
at the northern property boundary and in the area between the lagoons and the river. DNAPL
was also inferred to be present in the area to south of the lagoons and along the southwest
property boundary in the vicinity of Buildings 2 and 4. The DNAPL is expected to act as a
source of dissolved phase groundwater impacts and migration of these dissolved phase
constituents via groundwater advection is possible. The potential for migration of these

dissolved phase constituents to the Hackensack River exists although Hackensack River near
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shore surface water sampling and analysis has not indicated the presence of the DNAPL-related
constituents to date.

Drainage Ditch Sediments - During historical Site investigations, multiple sediment samples
were obtained from the drainage ditch. The drainage ditch sediments may act as a potential
source of impact to the Hackensack River given that discharge of overland runoff occurs via the
drainage ditch. Chromium, lead, naphthalene, and dioxins/furans are the primary constituents of
interest in the drainage ditch sediments. Constituents were detected in multiple sediment
samples at concentrations in excess of screening benchmarks developed by the National Oceanic
and Atmospheric Administration (i.e., the Effects Range-Median). Dioxin/furans were detected
in multiple samples although it should be noted that concentrations were similar to those for the
USEPA-designated background river sediment sample. Based on visual inspection, the drainage
ditch sediments appear to consist of discolored (orange/yellow) fine-grained materials. Based on
field inspection by a licensed geotechnical engineer, the sediments appear to be relatively
cohesive and, consequently, may not be substantially subject to re-suspension and transport to
the Hackensack River. The slope of the drainage ditch is relatively shallow and sustained high
flow rates of water in the ditch have not been observed. The estimated volume of impacted

sediment in the drainage ditch is 1,850 cubic yards.

Hackensack River Sediment - The near-shore sediments in the Hackensack River were

characterized via sampling and analyses conducted by Enviro-Sciences, Inc. on behalf of SCCC
in 2000 and by USEPA in 2002. Tierra obtained splits samples of all of the sediment samples
collected by USEPA. Total chromium, various chlorinated aromatics, naphthalene and
dioxins/furans were detected in the sediment samples. Chromium exceeded the ER-M in the
sediment samples but hexavalent chromium was not detected. Dioxins/furans were detected at
part per trillion levels in multiple samples but were not found to be markedly different from the
levels measured in the USEPA-designated background sample. Based on review of the available
analytical data, Hackensack River near shore sediments appear to be impacted and may impact
the Hackensack River near shore surface water. Assuming that the sediment impacts extend 50
feet into the river to a depth of 3 feet along the entire Site frontage (600 feet), it is estimated that

3,300 cubic yards of impacted material are present in this source area.
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Transformer Area - The former transformer area is located in the southwestern corner of the
site and abuts the southwestern side of the largest onsite structure. As part of the RI, Weston
collected a sample of “sediment” from the surface of a concrete pad in a former transformer area.
This sample was analyzed for Polychlorinated Biphenyls (PCBs). A concrete chip sample of the
transformer pad and samples of surrounding surface soils were collected for laboratory analysis
as part of the Supplemental RI. These samples were also analyzed for PCBs. The results of the
concrete chip sample indicated concentrations of PCBs greater than the NJDEP Non-Residential
Direct Contact Soil Cleanup Criteria (NRDCSCC). PCBs were not detected in the surrounding
surface soil samples. Atmospheric transport and/or overland runoff are the most likely migration
pathways for the residual PCBs present at this location. It is estimated that less than 20 cubic

yards of impacted material exist at this location.

Potential Response Actions

The “no additional action alternative” would consist only of continued maintenance of the
existing interim remedies that were completed by SCCC in the early 1990s. The IRMs were
completed in accordance with a NJDEP-approved Workplan and consisted of the following
tasks:

= Installation of security fencing surrounding the former production area and lagoons;

s Addition of soil to the lagoon berm to increase its height and freeboard;

= Placement of geotextile and rip rap along the Hackensack River shoreline in the
vicinity of the lagoon;

* Removal of the contents of five aboveground storage tanks; and,

s Repackaging of the asbestos-containing material removed from the former distillation

building,

To mitigate potential risk of human exposure to hexavalent chromium at the property, IRMs
were also implemented in February 1991 in the western and central sections of the Site. The

IRMs implemented at the site were as follows:
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Asphalt pavement overlay on traffic areas with existing asphalt;

Asphalt paving with geotextile fabric over existing soils, overlain by 4 inches of
dense graded aggregate, overlain by 4 inches of asphalt of all remaining traffic areas;
Construction of an interim surface cover in non-traffic areas west of the railroad
right-of-way with geotextile/geomembrane liner overlain with 4 inches of dense
graded aggregate; and,

Dust fence barrier along the railroad right-of-way and north fence line to isolate the

impacted surface soil in the former process area.

The “no additional action™ alternative would focus on maintaining these interim responses

although additional site investigation work would also likely be completed.

The planned IRAW response includes a combination of removal actions and containment

options. Planned removal actions consist of the following:

Removal of containerized materials;

Removal of near-shore river sediments;

Removal of south ditch sediments;

Removal of vault contents;

Removal of septic tanks and contents;

Removal of transformer pads;

Containment and removal of DNAPL; and,

Containment and removal of groundwater (as necessary to promote DNAPL removal and

maintain hydraulic control within the containment system).

Other aspects of the response action consist of the following:

Offsite treatment/disposal of containerized materials;
Onsite consolidation and/or offsite treatment/disposal of near-shore river sediments;

Onsite consolidation and/or offsite treatment/disposal of south ditch sediments;

RONM SN TAL
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= Offsite treatment/disposal of vault contents;

» Offsite treatment/disposal of septic tank contents and tank demolition debris;
= Offsite treatment/disposal of transformer pads and associated soil;

v Offsite treatment/disposal of dense non-aqueous phase liquids; and,

= Onsite treatment of groundwater and discharge to surface water.

The potential for any future migration of constituents in environmental media will be addressed
as part of the removal action via the use of containment options (i.e., capillary breaks, slurry
walls, and steel sheet pile walls). Note that, in addition to the preceding, sealing of certain
buildings in the lagoon area will also be completed as necessary to mitigate potential release of
airborne particulates. The sealing of the buildings will be conducted as a separate activity
pursuant to an EPA Order. Furthermore, all regional, State, and Federal requirements relating
to wetlands, endangered species, floodplains, historic preservation, coastal zone management,
transportation, disposal, and permitting will be considered during the course of the detailed
design phase.

Response Action Evaluation

The “no additional action” and JRAW alternatives are evaluated in some detail in the body of
this EE/CA report. In accordance with USEPA guidance, primary emphasis was placed on

effectiveness, implementability, and cost.

Although the “no additional action” alternative has been effective in mitigating migration and
perceived risks to a great extent, concerns still exist regarding potential releases from the Site.
Consequently, the “no additional action™ alternative cannot be considered effective. By contrast,
all components of the IRAW alternative employ demonstrated and proven technologies and these

components will be designed such that they are effective in attaining their intended objectives.

The “no additional action” alternative is readily implementable and would require only continued

maintenance of existing controls. Similarly, the IRAW alternative consists of components that

RN BN T AL
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can be readily implemented assuming that no difficulties arise in obtaining the necessary permits
for the removal action and identifying offsite treatment and/or disposal facilities. Geologic,
hydrogeologic, chemical-analytical, treatability study and geotechnical data obtained to date
indicate that there are no conditions which would prohibit implementation of the IRAW

alternative. The individual IRAW components can be easily integrated into a final remedy.

The no additional action alternative is, by definition and comparison, inexpensive. It is
estimated that approximately $20,000 per annum are expended for routine maintenance of the
IRMs implemented to date at the Site. Assuming a 2-year project life and a discount factor of

5%, this equates to a present worth of $37,200 for the no additional action alternative.

The costs for implementation of the IRAW alternative are substantially greater. A detailed cost
estimate displaying the projected costs for the IRAW alternative (assuming onsite consolidation
of material) has been prepared. Given that the IRAW alternative is an interim remedy, a 2-year
project life and a discount factor of 5% were assumed for the purposes of the present worth
analysis. The projected capital, annual, and present worth costs for implementation of the IRAW

alternative are as follows:

» Capital Cost - $4,652,000
= Annual Cost - $ 511,000
* Present Worth - $5,163,000

Recommended Response Action

Based on the potential for releases to the Hackensack River and to the ambient air, and as a result
of discussions with the NJDEP, it is recommended that the responses outlined in the IRAW be
implemented at the site. These responses, although costly, will address the major migration
concerns for the Site and can readily be incorporated into a final remedy. Each of the
components of the IRAW response is readily implementable and has been shown to be effective

via application at other sites. It is anticipated that the data collection, design, permitting, and
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construction aspects of the IRAW response can be completed within approximately three years

and that all interim remedies will be in place by May 2011.

IRONIS INTAL
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1.0 SITE CHARACTERIZATION

In accordance with the guidance on non-time-critical removal actions under the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA), this section summarizes
available data that characterizes the subject Site and surrounding areas, including current and
historical information. A Site description and background discussion, a summary of previous
investigation and response actions, identification of sources and the nature and extent of
contamination, as well as a streamlined risk evaluation are provided. Each of these subsections

is discussed in the following text.

1.1  SITE DESCRIPTION AND BACKGROUND

The location of the Site is shown on Figure 1-1 which consists of combined portions of two
United States Geologic Survey 7.5 minute quadrangles (Jersey City and Weehawken, New
Jersey). The general Site arrangement under current conditions is shown on Figure 1-2. The Site
occupies an area of approximately 25 upland acres. The Site is bounded by the Hackensack
River to the northeast, Belleville Tumpike to the southwest, the former Diamond Site to the
north and northwest, and the Koppers Seaboard Site to the southeast. Railroad tracks were
formerly present at the southwestern corner of the Site. A north-south trending railroad right-of-
way, the site of a former rail spur which is currently owned by the Hudson County Improvement

Authority traverses the Site from the northwest to southeast.

A detailed description of the Site operational history is provided in the RI Report prepared by
Roy F. Weston, Inc. (Weston, May 1993) and reports titled “STANDARD CHLORINE
CHEMICAL CO., INC. (SCCC) SUPERFUND SITE: Identification of Additional Potentially
Responsible Party (PRP), Cooper Industries, Ltd, as successor to Thomas A. Edison, Inc.” and

“STANDARD CHLORINE CHEMICAL CO., INC. (SCCC) SUPERFUND SITE, Lot 50,
Identification of Additional Potentially Responsible Party (PRP), Sybron Chemicals, Inc., as
successor to Tanatex Chemical Corporation”. In summary, manufacturing operations were

conducted at the Site by various entities between 1916 and 1993. These operations included: the
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manufacturing of lead-acid storage batteries and the recovery of lead from lead oxides, the
refining of naphthalene; the manufacture of products from naphthalene, naphthalene derivatives,
and dichlorobenzenes; the manufacture of dye-carriers; the formulation of drain cleaning
products; and, on a limited basis during the mid-1970s, the processing of trichlorobenzene. The
naphthalene refining operations were conducted in the northeastern section of the property and
the manufacture of naphthalene products in the eastern two-thirds of the Site. The manufacture
of lead batteries, dichlorobenzene products, and the formulation of drain cleaning products
occurred in the western one-third of the Site. Dichlorobenzene and trichlorobenzene processing

was conducted in the northeastern section of the Site.

Various historical Remedial Investigation activities and Interim Remedial Measures (IRMs) have
been implemented at the Site pursuant to a New Jersey Department of Environmental Protection
Agency (NJDEP) Administrative Consent Order (ACO). The ACO activities conducted to date
are summarized in Table 1-1. These activities have resulted in the collection of the majority of
the information necessary for completion of the Site Remedial Investigation as well as this

Engineering Evaluation/Cost Analysis.

In addition to the historical investigative and remedial activities listed in Table 1-1, substantial
investigative activities at the Site are also planned pursuant to an Interim Response Action Work
Plan (IRAW) prepared jointly for the Site and the adjacent former Diamond Site. The IRAW
was submitted to the New Jersey Department of Environmental Protection (NJDEP) in October
2008 and an IRAW addendum was submitted in response to NJDEP comments in Marchr 2009
(Key Environmental, Inc., October 2008 and Key Environmental, Inc., March 2009)

respectively.

The physical and environmental conditions at the Site have been characterized through the
completion of a series of investigations previously identified in Table 1-1. A discussion of the
historical investigations as well as prior response actions is provided in Section 1.2. The
environmental conditions at the Site are summarized on an Area of Concern (or Media of

Concern) basis in Section 1.3. The remainder of this section provides a description of the Site
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and consists of a discussion of the Site physical conditions including information regarding the

following:
*  Soils
= Geology
s Hydrogeology
= Topography
s  Hydrology

» Ecology and wetlands
»  Surrounding land use
= Potential receptor locations

» Rare, threatened, and/or endangered species
Soils
The Site was originally marshlands. On the Site, the marshlands were filled with between 2 to 8

feet of fill material to accommodate development. Fill material constitutes the uppermost “soil”

horizon at the Site.

The soils at the Site are identified as NJ036 on the U.S. Department of Agriculture General Soil
Map for Essex and Hudson Counties (Appendix A). The soils (NJ036) are of the Sulfaquents-

Udorthents-Psamments Association and are described as follows on the General Soil Map:

“Nearly level, very poorly drained, very deep mineral and organic soils on tide-flooded

[flats, and similar areas overlain by fill materials.”

Geology

Information regarding the regional and site-specific geology has been compiled as a result of the

investigations at the Site, as well as through investigation of the adjacent Diamond and Seaboard
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Sites. The regional geology consists of coastal plain sediments overlying Triassic-age bedrock.
Figure 1-3 is a cross-section showing the shallow subsurface geologic conditions beneath the

Site.

Prior to development, the area consisted of marshlands that bordered the Hackensack River. Fill
materials (the “shallow fill unit”) were placed in the coastal marshlands of the region to create
property for industrial/commercial development. At the Site, these fill materials generally

contain COPR to depths ranging between 2 to 8 feet below the present grade.

The original marsh surface, now located beneath the fill materials, consists of silt, humus, and
peat. This layer is regionally referred to as the “meadow mat” and is typically two to four feet
thick across the.pem'nsula. The upper surface of the meadow mat is undulating rather than
planar. A sand unit (the “deeper sand unit™) is present beneath the meadow mat and is generally

less than ten feet thick at the Site. This deeper sand layer is continuous across the Site.

A varved clay unit is present beneath the deeper sand unit. The varved clay unit is continuous
beneath the Kearny peninsula. The thickness of this unit beneath the Site is estimated at greater
than 40 feet based on subsurface data acquired from the western section of the Seaboard Site.
The vertical permeability of the varved clay unit, based on laboratory testing of Shelby tube
samples collected at the adjacent Seaboard Site, averaged approximately 2.5x10® centimeters per

second (cm/sec).

A glacial till unit is present beneath the varved clay. Bedrock lies directly beneath the glacial till
unit at depths ranging from 70 feet in the western section of the Seaboard Site to greater than 100
feet in the eastern section of the Seaboard Site. The depth to bedrock has not been ascertained
beneath the Site but is believed to be comparable to that observed in the western section of the

adjacent Seaboard Site (approximately 70 feet).
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Budrogeology

|
Two separate shallow groundwater-beanng ‘units have been the focus of the groundwater
mvesngatlon activities performed at the Site: 1) a shallow fill unit; and 2) a deeper sand unit that
underlies the meadow mat and overlies the varved clay. . The water table occurs in the shallow

fill material loverlying the meadow.mat.

The meadow mat is a reducing envrronment that prevents the vemcal ‘migration of hexavalent
chromium (Cr[VI]) into the underlying sand (i.e., Cr[VI] is reduced to trivalent chromium -
Cr[III}). .Reglonal studies have demonstrated the existence of thrs r_educmg phenomenon
(Higgins, et‘;. al., 1998). Results for thé SCCC Site are consistent with the environmental
literature (i.ie.,-hexavalent chromium has not been detected at concentratiens above relevant
criteria in n;fedia below the meadow mat). A Site-specific study of the reducing phenomenon
was complet:ed for the adjacent Diamond Site as is summarized in Appendix M of the Diamond -
Site Remedial Investigation report (Brown & Caldwell, June 2008). The meadow mat also acts
as a basal ;emi-conﬁning unit that limits, but does not completely eliminate, the hydraulic

connection 6etween the shallow fill materials and the underlying deeper sand unit.

Potentiometric data acquired for nested well locations during low tide indicate the existence of a

~ downward vertical gradient between the shallow fill material and the deeper sand layer.

Groundwater within the shallow- fill material exists under unconfined conditions. Previous
studies have indicated that the groundwater within the shallow fill material is not tidally
influenced t(é) a significant degree.

Groundwater flow in the shallow fill unit at the Site appears to be influenced by recharge and

discharge phenomena. A potentiometric mound, resulting from recharge from precipitation,

exists in the ishallow fill material in the vicinity of the lagoons at the Site. Groundwater flows in

a radial tanner away. from this potentiometric mound in the lagoon area.
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Historically, groundwater flow in the southern portion of the adjacent Diamond Site and the
noi‘thern' portion of the Site was toward a 48-i:.1¢h diameter storm sewer located along the
boundary between the two Sites. Based on evaluation of the potentiometric data, it was possible
that the storm sewer (and/or the backfill surrounding it) served as a localized discharge pbint for
groundwater in the fill unit. As part of activities performed by Tierra Solutions, Inc., for the
adjacent Diamond Site, storm sewer repairs (grouting and pipe rehabilitation) were completed in
September 2008 to mitigate the potential for groundwater discharges via the storm sewer and/or

surrounding backfill.

An evaluation of the storm sewer was proposed by Tierra Solutions, Inc. (Tierra) in its February
2006 response to comments on the Diamond Site RI. This evaluation was completed. Based
upon this evaluation, Tierra submitted an Interim Remedial Measures (IRM) Workplan to the
NJDEP in October 2006. Repairs for the storm sewer and pressure grouting of the surrounding
backfill material were recommended in the October 2006 IRM Workplan. The Workplan was
approved by the NJDEP and, as indicated, the work was completed and is documented in an IRM
‘implementation report (Brown and Caldwell, September 2008).

Beyond the influence of the mound in the lagoon area and the potentiometric low in the vicinity
of the sewer, groundwater flow in the shallow fill material at the Site is primarily to the south-
southeast toward a drainage ditch in the southern portion of the Site. Groundwater in the
shallow fill unit in the eastern portion of the Site flows to the east and discharges to the
Hackensack River. The average horizontal hydraulic gradient in the shallow fill material at the
Site is 0.0063 feet per foot (ft/ft). Figure 1-4 is a potentiometric surface contour map for the
shallow fill unit on the Site.

Groundwater in the deeper sand unit beneath the meadow mat exists under semi-confined
conditions. The underlying varved clay acts as an effective barrier to the downward migration of
groundwater from this unit. Groundwater flow in the deeper sand unit is primarily to the south-

southeast, sub-parallel to the direction of flow in the river.
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Horizontal hydraulic gradients in the deeper sand unit are relatively flat, ranging from 0.002 to
0.008 ft/ft. Figure 1-5 is a potentiometric surface contour map for the deeper sand unit on the
Site. Based on slug tests conducted during historical investigations, the average horizontal
hydraulic conductivity of this unit at the Site is 5.34 feet/day (1.9x10" cm/sec).

Groundwater within the deeper sand unit is tidally influenced to a limited extent. Fluctuations in
potentiometric surface elevations that are correlated to tides in the Hackensack River have been
observed in wells located immediately adjacent to the river. The limited tidal influence has not

been observed to create significant changes in groundwater flow directions.

Topography

An aerial survey of the Site and surroundings was completed by Air Survey of Dulles, Virginia
in 2004. A topographic base map was prepared as a result of the flyover and has been used for
the preparation of specific Site plan view maps presented in this EE/CA. Topographic contours
based on the aerial survey are depicted on one-foot contours on Figure 1-6. The horizontal
reference is New Jersey State Plane Coordinates based on North American Datum (NAD 1927)
and the vertical reference is National Geodetic Vertical Datum (N GVD 1929).

As shown on Figure 1-6, the surface of the Site is relatively flat and ranges in elevation from
approximately 3 feet to 10 feet above mean sea level (msl). Areas of greater topographic relief
exist along the Hackensack River shoreline and in the vicinity of the lagoons in the eastern
portion of the Site (berms). Surface water drainage is primarily to the Hackensack River via a
drainage ditch that exists along the southern side of the Site and the storm sewer located along
the northern property boundary.

Hydrology

The Site is located on the Kearny Peninsula between the Passaic and Hackensack Rivers. The

Passaic River is located approximately 1 mile to the west of the Site and no hydraulic connection
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exists between the Site and the Passaic River. By contrast, the Hackensack River is located

immediately east of the Site.

The Hackensack River is approximately 45 miles long and rises in Rockland County, New York
approximately 1.6 miles south of West Haverstraw. The river follows a generally meandering
southerly route and is impounded at two major locations to form reservoirs (Lake Tappan and the

Oradell Reservoir).

The Hackensack River, Lake Tappan, and all tributaries are classified as FW2-NT(C1) waters
from the New York/New Jersey State line to the Oradell Dam (N.J.A.C. 7:9-6B). The main
stem of the river and saline tributaries from the Oradell Dam to Overpeck Creek are classified as
SE1. The main stem and saline tributaries from Overpeck Creek to the Route 1 and 9 crossing
are classified as SE2. Finally, the main stem downstream of the Route 1 and 9 crossing is
classified as SE3.

The Hackensack River adjacent to the Site is classified SE2. The Route 1 and 9 crossing is
located approximately 2.5 river miles downstream of the Site. The classifications applicable to
the reaches of the river adjacent to and downstream of the Site are defined as follows (N.J.A.C.
7:9-6B):

SE2 — The SE2 classification applies to saline estuarine waters whose designated uses are:

Maintenance, migration and propagation of the natural and established biota;
Migration of diadromous fish;
Maintenance of wildlife;

Secondary contact recreation; and

wok N

Any other reasonable uses.

E3 — The SE-3 classification applies to saline estuarine waters whose designated uses are:
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Secondary contact recreation;
Maintenance and migration of fish populations;
Migration of diadromous fish;

Maintenance of wildlife; and

A o

Any other reasonable uses.

The flow of freshwater in the Hackensack River has been reduced by diversion for municipal
water supplies. The Hackensack Water Company was created in the late 1860s to supply the
cities of Hoboken, Weehawken, and Hackensack. Starting in 1901, the water company began
constructing dams and reservoirs throughout the Hackensack River watershed, initially at
Woodcliffe, and later at Oradell and Clarkstown. These reservoirs reduced the flow of
freshwater in the Hackensack River, allowing saltwater to move upriver. In addition, dredging

operations have resulted in upriver migration of salt water.

The Hackensack River is tidally influenced as far upstream as the Oradell Dam. A tidal range of
approximately 5 to 6 feet occurs in the lower portion of the Hackensack River in the vicinity of
the Site. Tidal information for Tidal Station 853-0696 (Hackensack River at Belleville
Tumpike) located just upstream of the Site was obtained from the New Jersey Tidal Benchmark
Network at http://www.njgeology.org/geodata/dgsdown/njtidalbm.pdf. Elevations relative to
datum are available from http://tidesandcurrents.noaa.gov. A summary of the tidal information
relative to Mean Lower Low Water (MLLW), National Geodetic Vertical Datum (NGVD) of
1929, and North American Vertical Datum (NAVD) of 1988 is as follows:

Tidal Elevation (feet)!"
Information MLLW® NGVD 1929 NAVD 1988
Mean Higher High Water 5.85 8.55 7.43
Mean High Water 5.54 8.26 7.14
Mean Tide Level 2.89 5.63 4.51
Mean Low Water 0.24 2.99 1.87
Mean Lower Low Water 0.00 . 2.76 1.64

1. Elevation relarive to indicated datum. Based on tidal epoch 1983-2001 with control at station 851-8750 (The Battery, New York).
Elevations relative to NGVD and NAVD are based on averages for multiple benchmarks. As a result of this averaging, elevations
computed indirectly from the tidal elevations may differ slightly from the datum-based elevations listed.

2.  MLLW - Mean Lower Low Water
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Surface runoff from the Site enters the Hackensack River via two primary routes: 1) a storm
sewer located along the northern Site perimeter; 2) via a drainage ditch along the southern Site
perimeter. The drainage ditch conveys runoff via a culvert through a berm located along the
river frontage. Both the storm sewer and the drainage ditch culvert are equipped with tide gates

to preclude flooding of the Site under high water conditions.
Ecology and Wetlands

The Site is located adjacent to the Hackensack River at the southern end of the Hackensack
Meadowlands District (HMD). The HMD is an important ecological resource and is an Atlantic
flyway stopover and nesting point for migratory birds.

Wetland maps were obtained from the National Wetlands Inventory website using the United
States Fish & Wildlife Surface (USFWS) Wetlands Online Mapper which is accessible at the
following URL: http://wetlandsfws.er.usgs.gov. Wetland maps for the Site and surrounding area
are provided at scales of 1:40000, 1:15000, and 1:5000 in Appendix B. A table of wetlands and

deepwater habitat classifications is also provided in Appendix B.

As shown on the 1:5000-scale National Wetlands Inventory (NWI) map, the wetlands in the
vicinity of the Site consist primarily of subtidal or intertidal estuarine habitats. The wetland
areas located closest to the Site are the Hackensack River to the east-northeast and portions of

the adjacent Seaboard property to the south-southeast.

As shown on the NWI map, the Hackensack River is classified as EIUBL (estuarine-subtidal-
unconsolidated bottom-subtidal). The wetlands at the northern end of the adjacent Seaboard Site
are classified as PUBV (palustrine-unconsolidated bottom-permanent tidal), PEM5R (palustrine-
emergent-mesohaline-seasonal tidal), and E2EMSP (estuarine-subtidal-emergent-mesohaline-
irregularly flooded). The east and west lagoons on the Site are classified by the USFWS as
PUBHXx (palustrine-unconsolidated bottom-permanently flooded-excavated).
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Princeton Hydro, LLC performed Site-specific wetland surveys for the Site in 2004 and 2008.
A wetlands map based on this Site-specific survey is also provided in Appendix B. A number of
freshwater emergent wetlands were identified at the Site as a result of this survey. These
emergent wetlands are located in low-lying areas (specifically the southwest comer and
westernmost portion of the Site), in the locations of various drainage ditches and swales
(specifically in the interior of the Site and along the southern boundary), and along the

Hackensack River shoreline.

The East and West Lagoons are identified as a freshwater pond on the National Wetlands
Inventory map, and as a non-regulated water feature (settling basins) on the Site-specific

wetlands map.

As indicated in the Site-specific wetlands delineation report, the New Jersey Freshwater
Wetlands Map for the Site (Jersey City NW and Weehawken SE Quadrants) indicates palustrine
emergent persistent seasonal saturated (PEM1E) wetlands in the southern section of the Site
which connects to the adjacent property (the Seaboard Site), palustrine open water intermittently
flooded diked/impounded excavated (POWHXx) waters in the vicinity of the man-made lagoon,

and Upland comprising the majority of the Site.
Surrounding Land use

Surrounding land use was reviewed with a primary emphasis on the located of sensitive
environmental areas and human receptors. Land use within the 1,000-foot radius of the Site is
primarily industrial in nature and no residential areas or sensitive human receptors are known to

exist within this radius.
Potential Receptor Locations

The following is a list of the closest known schools, medical facilities, day care centers, and
recreational areas, including the type, name, address, approximate ordinal direction relative to

the Site, and approximate distance from the Site:
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Type Name Address Direction 3 Distance :

eet miles

School | Zementay lﬁrI::y‘né:?; Ave | sE 9350 | 1.77

oo | phr Ol? TPk | | w0 | 10

Rei‘l"?::on Lal;':};-hll Ne;ve ic:ll:‘llts}: II\II})ad NNE 2,750 0.52

R | Tpeoh | SueRowed® | sse | s | o8

Daycare Chisltci 1(331;2 tgetlh;ter l%eria;'rrgict); AI:I\.IIe. SE 9,650 1.83

Hospital W;S;:‘i‘t‘:sl‘m Zoggf;’nbﬁve' WNW | 13350 | 2.53

Hopial | vtedica Center | lemey Cityr | SW_| 12720 | 241

As shown in the preceding table, no sensitive human receptors are located proximate to the Site.
A Public Health Assessment was completed for the Site in 2005 (Public Health Assessment for
Standard Chlorine Chemical Company, Inc., Agency for Toxic Substances and Disease Registry
[ATSDR], April 5, 2005). Fishermen at Laurel Hill Park (located approximately 0.5 miles
upstream of the Site) and at the confluence of Penhorn Creek and the Hackensack River (located
approximately 0.5 miles downstream of the Site) were identified by the ATSDR as potential

receptors although a complete exposure pathway has not been confirmed.
Rare; Threatened, and Endangered Species

No federally-listed threatened or endangered species have been observed onsite to date.
According to the ATSDR Public Health Assessment, state-listed species such as northern harrier
hawks (Circus cyaneus — state endangered list), black-crowned night herons (Nycticorax
nycticorax — state threatened list), and yellow-crowned night herons (Nyctanassa violacea — state

threatened list) roost at the Site.

Additionally, according to the USFWS, state- and federally-listed threatened or endangered

species have historically been observed in the Hackensack River watershed, and include the
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following: bald eagle (Haliaeetus leucocephalus — state endangered list); shortnose sturgeon
(Acipenser brevirostrum — federal endangered list), dwarf wedgemussel (4/asmidonta heterodon
— federal endangered list), bog turtle (Clemmys muhlenbergii — federal threatened list), and
Indiana bat (Myotis sodalist — federal endangered list).

I 1.2 PREVIOUS INVESTIGATIONS AND REMOVAL ACTIONS

Various historical remedial investigations and response actions have been implemented at the
Site. This section provides a summary of the historical investigatory efforts and responses
initiated to date. Investigations are discussed in subsection 1.2.1 and response actions are

discussed in subsection 1.2.2.
1.2.1 Previous Investigations

Previous investigations have focused on specific Areas of Concern. The following Areas

‘ (Media) of Concern have been identified for the Site:
s Area of Concemn 1 —  Lagoon Solids;
» Areaof Concem2 -  Western Area Soil;
= Arecaof Concern3 —  Eastern Area Soil;
» Arecaof Concem4 -  Shallow Fill Unit Groundwater;
* Areaof Concern5S —_ Deeper Sand Unit Groundwater;
s Areaof Concemé -~  Bedrock Groundwater;
» ArecaofConcern7 -  Dense Non-Aqueous Phase Liquid;
» Areaof Concern8 ~  Drainage Ditch Surface Water;
» AreaofConcem9 -  Hackensack River Near Shore Surface Water;

s Area of Concern 10
s  Area of Concern 11
= Area of Concern 12

Drainage Ditch Sediments;
Hackensack River Near Shore Sediments; and,
Transformer Area.

Figure 1-7 displays the locations of the various Areas of Concern. The following subsections
discuss the investigations for each of the Areas of Concern. Brief discussions of the scope and

the results of the historical investigations are provided.
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Lagoon Solids

Residual materials, comprised of solids and oily materials, are currently present in the lagoon
located in the eastern portion of the property. This subsection summarizes the investigative

activities conducted to date to determine the extent and/or chemical composition of the lagoon
solids.

Hydrogeologic Investigation (Weston 1984) - One sediment sample was collected from the
western section and one from the eastern section of the lagoon as part of this investigation. The
samples were analyzed for pH, total chromium (Cr), hexavalent chromium (Cr(VI)), and
Extraction Procedure (EP) Toxicity metals.

Phase 1 Dioxin Investigation (NJDEP, 1985) — Two solid samples were collected for dioxin
analysis. One sample was collected from the western section and one sample was collected from
the eastern section of the lagoon as part of this NJDEP investigation. Based on the analytical
results, which indicated the presence of dioxin in one of the samples, the NJDEP directed SCCC

to conduct staged dioxin investigations.

Stage I, II, and III Dioxin Investigations (Weston, 1987 and 1988) - In February and March 1987,
SCCC performed a Stage I dioxin investigation that included collection of samples from borings
located in a grid fashion across the lagoon. Samples were typically collected from four separate
depths at each of the 20 locations. The two deep samples from each location were archived for
future analysis if the shallower samples revealed the presence of dioxin. As a result of the
presence of dioxin in some of the Stage I samples, the Stage II and Stage III investigations were
completed, which consisted of the analysis of these archived samples. As part of this
investigation, a total of eighty (80) samples of the lagoon solids were analyzed for dioxin.

Remedial Investigation (Weston, 1993) - Two solid and two aqueous samples were collected

from the lagoons and analyzed for Target Compound List (TCL) volatile organic compounds
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(VOCs), semi-volatile organic compounds (SVOCs), PCBs, and Target Analyte List (TAL)

metals.

As reported in the Weston RI Report, the lagoons occupy a surface area of approximately 33,000
square feet and have an average solids thickness of five to six feet. Thus, the lagoons contain

approximately 7,300 cubic yards of solid material.

Attachment 1 of the IRAW includes a sample location map and Section A.1 of Attachment 1 of
the IRAW includes data tables summarizing the results of the historical analyses of the lagoon
solids. Testing conducted during the RI indicates that the lagoon material is comprised primarily
of naphthalene, With lesser amounts of other volatile (benzene, ethylbenzene, and toluene) and
semi-volatile organic compounds (polynuclear aromatic hydrocarbons and phenols). Hexavalent
chromium was not detected in the lagoon solids. The results of the dioxin analyses indicate the

presence of 2,3,7,8-tetrachlorodibenzo-p-dioxin (TCDD) in 46 of the 82 samples analyzed.
Western Area Soil

The investigative activities conducted to characterize the soils that are located west of the

railroad right-of-way on the Site are as follows:

Hydrogeologic Investigation (Weston 1984) - Eleven soil samples were collected during
monitoring well installation in the western portion of the Site. The samples were analyzed for
pH, total chromium, hexavalent chromium, and EP Toxicity metals. In addition, three of the soil
samples were split with the NJDEP and analyzed for VOCs.

Phase Il Dioxin Investigation (NJDEP, 1985) - In May 1985, six soil samples were collected for
dioxin analysis from the western portion of the Site. Areas investigated by the NJDEP included
the following:
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* Storage tanks in the western section of the Site near Building 2;

= Rail spur south of Building 2;

» Areas receiving drainage from southwest section of the Site (2 samples);

= Open area devoid of vegetation just west of the railroad right-of-way; and,

® Rail spur south of the warehouse.

The results of these analyses indicated that 2,3,7,8-TCDD was not present in any of the six

samples.

Interim Remedial Measures Sampling (French & Parrello, 1991) - Prior to implementation of
the IRMs at the Site (Section 2.5.1), additional soil sampling was performed to determine the
limits of the COPR-impacted surficial fill material. Twenty-three surface soil samples were

collected from the western portion of the Site and analyzed for hexavalent and total chromium.

Remedial Investigation (Weston, 1993) - Seven test pits were excavated to determine the
thickness of the fill material containing COPR. One sample of the soil directly underlying the
fill material was collected for analysis at each of the seven locations. These samples were

analyzed for hexavalent chromium.

Three soil borings were completed to the top of the varved clay unit at locations adjacent to
Building 2 where above-ground tanks were once located and chemicals for production or
shipment were unloaded/loaded. Six soil samples (two from each of the borings) were analyzed
for VOCs, SVOCs, pesticides/PCBs, and metals.

Focused Remedial Investigation (ERM 1997) - A total of three soil borings were advanced to the
top of the varved clay unit to determine the presence/absence of Dense Non-Aqueous Phase
Liquid (DNAPL), and to provide information regarding the topography of the meadow mat and
varved clay. Three discrete soil samples were submitted for analysis of VOCs and “lighter
weight” SVOCs.
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Supplemental Remedial Investigation (Key Environmental, Inc., 1999) - Two borings were
completed to the varved clay unit in the western section of the Site to investigate the possible
presence of a surficial source of contamination in this area. Three soil samples from each of the

borings were analyzed for SVOCs.

Attachment 1 of the IRAW includes a sample location map and Section A.2 of Attachment 1 of
the JRAW includes data tables summarizing the results of the historical analyses of the Site. The
results of these activities indicate the presence of chlorobenzene, 1,2,4-trichlorobenzene, 1,2-
dichlorobenzene, 1,3-dich10robeniene, 1,4-dichlorobenzene, and naphthalene at concentrations
greater than the New Jersey Non-Residential Direct Contact Soil Cleanup Criteria (NRDCSCC).
In addition, surface soils in the western portion of the Site were also analyzed for hexavalent
chromium during an investigation conducted by Maxus. Maxus completed Interim Remedial
Measures for the Site as discussed in Section 1.2.2 (Historical Interim Remedial Measures). The

results of these analyses show the presence of hexavalent chromium at concentrations ranging to
270 mg/kg.

Eastern Area Soil

The following paragraphs summarize the investigative activities conducted to characterize the

soils located east of the railroad right-of-way on the Site:

Hydrogeologic Investigation (Weston 1984) - Six soil samples were collected during monitoring
well installation in the eastern portion of the Site. The samples were analyzed for pH, total
chromium, hexavalent chromium, and EP Toxicity metals. In addition, two of the soil samples
were split with the NJDEP and analyzed for VOCs.

Phase II Dioxin Investigation (NJDEP, 1985) - In May 1985, six soil samples were collected for
dioxin analysis. Areas investigated by the NJDEP included the following:
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» Rail siding for naphthalene operations in the northern section of the Site, just east of
the railroad right-of-way (2 samples);

= Dichlorobenzene storage tanks in the eastern section of the Site;

= Trichlorobenzene storage tanks in the eastern section of the Site;

» Area east of the lagoon; and,

= Open area devoid of vegetation in the eastern section of the Site.

The results of these analyses indicated that 2,3,7,8-TCDD was not present in five of the six
samples. The only soil sample that contained a detectable concentration of 2,3,7,8-TCDD was

collected in the former dichlorobenzene tank farm area.

Stage I, II, and III Dioxin Investigations (Weston, 1987 and 1988) - Surface and subsurface soil
samples were collected for dioxin analyses from seven locations around the perimeter of the
lagoon and from four locations along the Hackensack River bank. 2,3,7,8-TCDD was not
detected in any of these samples. Additional surface soil sampling was conducted in the area
between the dichlorobenzene tank farm and the distillation building, and in the area south of the
lagoon. No 2,3,7,8-TCDD was detected except in one of the samples collected between the
dichlorobenzene tank farm and the distillation building.

Interim Remedial Measures Sampling (French & Parrello, 1991) - Prior to implementation of
the IRMs at the Site (Section 2.5.1), additional soil sampling was performed at the request of
Maxus to determine the limits of the chromium impacted surface soil. Thirteen surface soil
samples were collected from the eastern portion of the Site and analyzed for hexavalent

chromium and total chromium.

Remedial Investigation (Weston, 1993) - Ten shallow soil samples were collected from locations
around the former storage tanks adjacent to the distillation building in the eastern section of the
Site. These samples were analyzed for VOCs and SVOCs. One test pit was excavated to
determine the thickness of the fill material containing COPR. One sample of the soil directly
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underlying the fill material was collected for analysis. The sample was analyzed for hexavalent

chromium.

Focused Remedial Investigation (ERM 1997) - A total of 11 soil borings were advanced to the
top of the varved clay unit to determine the presence/absence of DNAPL and to provide
information regarding the surfaces of the meadow mat and varved clay. Five discrete soil

samples were submitted for analysis of VOCs and “lighter weight” SVOCs.

Attachment 1 of the IRAW includes a sample location map and Section A.2 of Attachment 1 of
the IRAW includes data tables summarizing the results of the historical analyses of the Site soils.
The results of these activities indicate the presence of chlorobenzene, 1,2,4-trichlorobenzene,
1,2-dichlorobenzene, 1,3-dichlorobenzene, 1,4-dichlorobenzene, and naphthalene at

concentrations greater than the NRDCSCC.

The investigation of surface soils in the eastern portion of the Site show the presence of
hexavalent chromium at concentrations ranging to 244 mg/kg. The presence of 2,3,7,8-TCDD in

soil is limited to surface soil in the vicinity of the former dichlorobenzene storage tank area.

Shallow Fill Unit Groundwater

The following summarizes the investigative activities conducted to characterize the shallow fill

unit groundwater on the Site:

Hydrogeologic Investigation (Weston 1984) - Five monitoring wells were installed in the shallow
fill unit (8 to 10 feet deep). Groundwater samples from each of the wells were analyzed for

VOCs, base/neutral extractable organic compounds, hexavalent chromium, and total chromium.

Remedial Investigation (Weston 1993) - Five additional monitoring wells were installed in the

shallow fill unit. Groundwater samples were collected from these monitoring wells and were
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analyzed for TCL VOCs, SVOCs, PCBs, TAL metals, and hexavalent chromium. In addition,

samples from four monitoring wells adjacent to the lagoons were analyzed for dioxin.

Attachment 1 of the IRAW includes a sample location map and Section A.3 of Attachment 1 of
the IRAW includes data tables summarizing the results of the historical analyses of the shallow
fill unit groundwater. The results of these activities indicate that concentrations of volatile
organic compounds (VOCs), chlorobenzene and dichlorobenzene isomers, and semi-volatile
organic compounds (SVOCs), naphthalene and 1,2,4-trichlorobenzene, lead, and hexavalent
chromium in groundwater in the shallow fill unit exceed the NJDEP Groundwater Quality
Standards (GWQS) for a Class IIA aquifer. Dioxin (2,3,7,8-TCDD) was not detected in the

shallow fill unit groundwater samples.
Deeper Sand Unit Groundwater

The following paragraphs summarize the investigative activities conducted to characterize the

deeper sand unit groundwater on the Site:

Hydrogeologic Investigation (Weston 1984) - Five monitoring wells were installed in the deeper
sand unit (18 to 20 feet deep). Groundwater samples from each of the wells were analyzed for
VOCs, base/neutral extractable semi-volatile organic compounds, and hexavalent and total

chromium.

Remedial Investigation (Weston 1993) - Fifteen (15) monitoring wells were installed in the
deeper sand unit. Groundwater samples were collected from these monitoring wells and were
analyzed for TCL VOCs, SVOCs, PCBs, TAL metals, and hexavalent chromium. In addition,
samples from three monitoring wells adjacent to the lagoons were analyzed for 2,3,7,8-TCDD.
A second round of sampling was conducted by Weston as part of the RI. Samples from nine

wells installed within the deeper sand were analyzed for VOCs, SVOCs, chromium and lead.
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Supplemental Remedial Investigation (KEY 1999) - Two additional deeper sand unit monitoring
wells were installed. Groundwater samples were collected from the two new monitoring wells
and were analyzed for TCL SVOCs.

Attachment 1 of the IRAW includes a sample location map and Section A.3 of Attachment 1 of
the IRAW includes data tables summarizing the results of the historical analyses of the deeper
sand unit groundwater. The results of these activities indicate that organic constituents of

interest (COls) in groundwater in the deeper sand unit are widely distributed across the Site.

Chlorobenzene, dichlorobenzene isomers, and naphthalene were detected in the deeper sand unit
groundwater at concentrations that exceed the NJDEP GWQS for a Class IIA aquifer.
Chlorinated VOCs have also been detected in the deeper sand unit along the northern property
boundary. Concentrations of total chromium in the deeper sand unit groundwater also exceed

the Class IIA GWQS. However, no hexavalent chromium has been detected in the deeper sand.
Bedrock Groundwater

Groundwater samples were collected for analysis in 1998 prior to sealing the former production
well at the Site. The purpose of this analysis was to determine appropriate management options

for groundwater displaced from the well during the abandonment procedure.

The results of the deep groundwater sample analyses are presented in Section A.4 in Attachment
1 of the IRAW. Certain high molecular weight polynuclear aromatic hydrocarbon (PAH)
compounds and metals (lead and chromium) were reported at concentrations slightly greater than
the NJDEP Class II-A GWQS.

Based upon the low mobility of the constituents detected in the production well samples and the
absence of the more mobile and prevalent constituents present in the shallow aquifers (e.g.,
naphthalene and dichlorobenzenes), it is likely that the detections resulted from the introduction

of surficial fill (or soil) particulates into the water column through the well bore. More than 40
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feet of low permeability varved clay underlies the entire Site and separates the deeper sand unit

from the upper section of the bedrock unit.

As indicated previously, the vertical permeability of this unit is on the order of 10?® crv/sec.
Consequently, the thickness, continuity, and low permeability of the varved clay unit preclude
the advective transport of dissolved constituents through the underlying strata to the bedrock

unit.
Dense Non-Aqueous Phase Liquid (DNAPL)

As part of the Focused RI, all monitoring wells were checked for the presence of DNAPL.
DNAPL was detected in four monitoring wells screened in the deeper sand unit. The apparent
thicknesses of the DNAPL accumulated in these wells were measured. A table summarizing
these measurements is included in Section A.5 in Attachment 1 of the IRAW. Samples of the
DNAPL were also collected for chemical characterization. The results of these analyses indicate
the DNAPL is comprised primarily of 1,2,4-trichlorobenzene, naphthalene and the
dichlorobenzene isomers. A table summarizing these results is also included in Section A.5 of

Attachment 1 of the IRAW. A sample location map is provided in Attachment 1 of the IRAW.

The presence of DNAPL at the Site was further evaluated during the Supplemental RI.
Delineation of the extent of DNAPL was completed using laser-induced fluorescence (LIF)
technology. Thirty-one soundings were advanced to the varved clay at locations across the Site.
At four locations where the LIF data were deemed inconclusive in terms of DNAPL

absence/presence, confirmatory soil borings were completed.

A comprehensive evaluation of all available information regarding occurrence of DNAPL was
completed as part of the SRI data evaluation process. In addition to the LIF readings,
information reviewed and considered in this evaluation included boring log descriptions,

DNAPL thickness measurements, soil analytical data and groundwater analytical data.
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The presence of DNAPL in the shallow fill unit above the meadow mat appears, for the most
part, to be limited to the area immediately surrounding the lagoons and the area adjacent to
Building 4. It does not appear that significant lateral migration of DNAPL in the shallow fill unit
has occurred based on review of historical information (boring logs, groundwater analytical

results) and the LIF data.

The SRI results indicate that DNAPL is more widely distributed in the deeper sand unit than in
the shallow fill unit, and is present directly on the top of the varved clay. This indicates that
DNAPL is present from west of the lagoon area to the vicinity of the former railroad right-of-
way. Also, DNAPL is present in the deeper sand unit at the northem property boundary and in
the area between the lagoons and the river. DNAPL was also inferred to be present in the area
south of the lagoons and along the southwest property boundary in the vicinity of Buildings 2
and 4. '

Drainage Ditch Surface Water

In October 2002, the USEPA collected surface water samples for analysis from 17 locations
within the Southern Drainage ditch, swales that discharge to the ditch, and a “wetland” area on
the adjacent Seaboard Site that is hydraulically connected to the ditch. The samples were
analyzed for TCL VOCs, TCL SVOCs, TAL metals, pesticides and PCBs. The results of these
analyses are presented in the Sampling Report for the Standard Chlorine Site.

Attachment 1 of the IRAW includes a sample location map and Section A.6 of Attachment 1 of
the IRAW includes data tables summarizing the results of the analyses of the drainage ditch
surface water. The results of these analyses indicate the presence of chromium at a concentration
greater than the Surface Water Quality Criteria (SWQC) in one sample (SW-12) that was
collected immediately adjacent to the stone-covered area where Maxus constructed an IRM for
CORPR fill. Chromium concentrations in samples collected downstream of this location are less

than the SWQC. The 1,2,4-trichlorobenzene concentration in the surface water sample collected
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furthest from the river (SW-21) also exceeded its SWQC. Concentrations of 1,24-

trichlorobenzene in the downstream samples are less than the SWQC.

Other than the aforementioned two exceedances, concentrations of COIs in the drainage ditch
surface water samples collected by USEPA are less than the respective SE2 SWQC.

Hackensack River Near-Shore Surface Water

USEPA collected four samples of water discharging to the Hackensack River during its October
2002 investigation of the Site. Three locations adjacent to the Site (designated SW-1 through
SW-3) were sampled. The fourth location (SW-4) was located north of the Site and was
designated by USEPA as a “background” location. Split surface water samples were collected

by Tierra at these locations. The split samples were analyzed for total and hexavalent chromium.

Attachment 1 of the IRAW includes a sample location map and Section A.6 of Attachment 1 of
the IRAW includ.es data tables summarizing the results of the analyses of the Hackensack River
near shore surface water. A sample of surface water seepage along the bank of the Hackensack
River collected by USEPA (SW-01) contained total chromium at a concentration of 3 mg/L,
which is slightly less than the NJDEP Class SE2 SWQC of 3.23 mg/L. Total chromium was
measured at concentrations of 2.09 and 0.855 mg/L, respectively, in the primary and duplicate
Tierra split samples collected from this location. Hexavalent chromium was not detected in the
Tierra split samples collected from this location at a detection limit of 0.010 mg/L. Hexavalent

chromium analysis was not completed for the USEPA samples.

Chlorinated aromatic hydrocarbons were also detected in these samples. However,
concentrations of these constituents are much less than their respective SE2 SWQC.
Naphthalene concentrations in the surface water samples collected along the bank of the river
ranged from less than the method detection limit (SW-01) to 0.045 mg/L (SW-02). There is no
SWQC for naphthalene specified in N.J.A.C 7:9B.
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Drainage Ditch Sediment

The USEPA collected sediment samples at the same 17 locations where surface water samples
were collected within the drainage ditch network and the hydraulically connected wetland on the
Seaboard Site. For discussion purposes only, comparison of the sediment concentration is made
to the NJDEP Marine/Estuarine Screening Guidelines, Effects Range-Median (ER-M) criterion,
as these criteria are used for screening purposes, are not enforceable environmental standards,

and should not be construed as remediation standards that are applicable to these Sites.

Attachment 1 of the IRAW includes a sample location map and Section A.6 of Attachment 1 of
the IRAW includes data tables summarizing the results of the analyses of the drainage ditch
sediment samples. Chromium concentrations exceed the ER-M in all 17 samples. Naphthalene
concentrations greater than the ER-M were reported in nine (9) of the 17 samples. Dioxin
concentrations in the sediment samples collected on the Site were in many instances (eight of the
seventeen samples collected within the ditch system), less than the background dioxin
concentration measured at the USEPA-designated background location (S-04) within the river
(0.000008 mg/kg). Of the nine samples where dioxin concentrations exceeded the background
concentration, only four samples contained dioxin concentrations greater than 0.000080 mg/kg.
Three of these samples were taken in the open water “wetland” which is hydraulically connected
to the ditch and located on the adjacent Seaboard Site. Dioxin concentrations in the remaining
five samples were only slightly greater than the background concentration and ranged from
0.000009 to 0.000050 mg/kg.

The dioxin investigation completed by the NJDEP identified only two areas on the Site where
dioxin was present (lagoon solids and the former distillation building area). Migration of dioxin-

impacted media from these areas to drainage ditches is unlikely.

Dioxin was not detected in any of the samples that were collected from monitoring wells
installed around the perimeter of the lagoon. The results of groundwater analyses conducted by

Weston during the RI are indicative of the immobility of dioxin in groundwater. The lagoons
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were constructed below the surrounding ground elevation. Hence, it is unlikely that dioxin from
the lagoon solids would have been transported to the sediments via storm water runoff. The
solubility of dioxin in water is extremely low and it is immobile in groundwater due to its
affinity for adsorption to organic carbon in the aquifer matrix. As a result, transport of dioxin to

sediments by a groundwater migration pathway is not viable.

The topography surrounding the distillation building is relatively flat, and is therefore not
conducive to transport of impacted soil via overland flow. The distance from the distillation
building to the branch of the southern ditch is approximately 500 feet and as a result of the
relatively flat topography,'it is unlikely that dioxin from this area has been transported to the

sediments via overland flow.

In addition, because of the low solubility and low mobility of dioxin in groundwater, it is
unlikely that the dioxin was transported to the sediments via groundwater migration and
discharge. The absence of dioxin in surface soil samples collected between drainage ditches and
the potential source areas where dioxin was previously detected (i.e., the lagoon and the

distillation building area) suggest that migration of dioxin from these areas has not occurred.
Hackensack River Sediment

The near-shore sediments in the Hackensack River were characterized via sampling and analyses

conducted by Enviro-Sciences, Inc. (ESI)' in 2000 and by USEPA in 2002.

ESI collected surficial sediment samples from nine locations in the Hackensack River adjacent to
the Site. These samples were analyzed for VOCs, base/neutral extractable organic compounds
(including a scan for dioxin), priority pollutant metals, hexavalent chromium, total organic
carbon (TOC), and particle size distribution. The analytical data were provided to the NJDEP in
a submittal dated October 23, 2000.

! Enviro-Sciences, Inc., November 2000, Remedial Action Workplan.
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The USEPA collected sediment samples at three locations adjacent to the Site (designated S-1
through S-3). A fourth location (S-4) was Tlocated north of the Site and was designated by
USEPA as a “background” location. Sediment samples collected by USEPA were analyzed for
TCL VOCs, TCL SVOCs, TAL metals, pesticides and PCBs, dioxins and furans, and TOC.
Tierra collected split sediment samples at all of the locations sampled by USEPA.

Attachment 1 of the IRAW includes a sample location map and Section A.6 of Attachment 1 of
the IRAW includes data tables summarizing the results of the analyses of the Hackensack River
sediment. The results of the sampling and analyses completed by ESI and USEPA indicate that
chromium concentrations in the near-shore Hackensack River surficial sediments exceed the ER-
M criterion at eight of nine locations sampled by ESI and in each of the three (3) samples
collected by USEPA. Hexavalent chromium was not detected in any of the samples collected by
ESI nor in any of the split samples analyzed by Tierra. USEPA samples were not analyzed for
hexavalent chromium. Naphthalene concentrations exceed the ER-M criterion in eight (8) of
these twelve (12) samples. Dioxin was detected in the three surficial sediment samples collected
by USEPA at concentrations ranging from 0.000040 mg/kg to 0.000096 mg/kg.

Transformer Area

As part of the RI, Weston collected a sample of “sediment” from the surface of a concrete pad in
a former transformer area. This sample was analyzed for PCBs. A concrete chip sample of the
transformer pad and samples of surrounding surface soils were collected for laboratory analysis

as part of the Supplemental RI. These samples were also analyzed for PCBs.

Attachment 1 of the IRAW includes a sample location map and Section A.7 of Attachment 1 of
the IRAW includes data tables summarizing the results of the analyses of these transformer pad
area samples. The results of the concrete chip sample indicated concentrations of PCBs greater
than the NRDCSCC of 2 mg/Kg. PCBs were not detected in the surrounding surface soil
samples at concentrations above the NRDCSCC.
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1.2.2 Historical Interim Remedial Measures

As indicated, a series of IRMs were completed by SCCC in the early 1990s. The IRMs were
completed in accordance with an NJDEP-approved work plan and consisted of the following

tasks:

= Installation of security fencing surrounding the former production area and lagoons to
prevent unauthorized access;

= Addition of soil to the lagoon berm to increase its height and the available freeboard
to prevent potential overflows;

» Placement of geotextile and rip rap along the Hackensack River shoreline in the
vicinity of the lagoon;

= Removal, packaging, and secure placement of the contents of five aboveground
storage tanks; and,

= Packaging and secure placement of asbestos-containing materials associated with the
IRMs.

To mitigate potential risk of human exposure to hexavalent chromium at the property, IRMs
were implemented by Maxus Energy Corporation (Maxus) on behalf of Occidental Chemical
Corporation in February 1991 in the western and central sections of the Site>. The chromium

IRMs implemented at the Site were as follows:

» Installation of an asphalt pavement overlay (new wearing course) on exiting asphalt-
paved traffic areas;

= Asphalt paving with geotextile fabric over existing soils, overlain by 4 inches of
dense graded aggregate, overlain by 4 inches of asphalt of all remaining traffic areas;

® Construction of an interim surface cover in non-traffic arecas west of the railroad
right-of-way with geotextile/geomembrane liner overlain with 4 inches of dense
graded aggregate; and,

Some of the work at the Site has been conducted under an Administrative Consent Order dated April 17, 1990
entered by NJDEP with Occidental Chemical Corporation (OCC) and Chemical Land Holdings, (CLH) Inc.
(now Tierra) relating to COPR (the “Diamond ACO”). Maxus historically had responsibility for overseeing
work under the Diamond ACO for OCC, as successor to Diamond Shamrock Chemicals Company.
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= Installation of a dust fence barrier along the railroad right-of-way and north fence line
to isolate the impacted surface soil in the former process area.

1.3 POTENTIAL SOURCES AND NATURE AND EXTENT OF IMPACT

As discussed in the preceding section, various investigations have been performed at the Site.
Figure 1-8 displays sampling locations for the historical investigations. Analytical data acquired
during these investigations as well as a Site map displaying the locations were previously
provided as an attachment to the IRAW. Based on review of the historical Site operations and
available chemical-analytical data for the Areas of Concern (AOCs), various primary potential

sources have been identified for the Site. These primary potential sources are as follows:

s Lagoon Solids (AOC 1)

=  Western Area Soil (AOC 2)

= Eastern Area Soil (AOC 3)

* Dense Non-Aqueous Phase Liquid (AOC 7)

s Drainage Ditch Sediments (AOC 10)

= Hackensack River Near Shore Sediments (AOC 11)
= Transformer Area Soil (AOC 12)

Each of these potential sources is discussed in the remainder of this section. The location,
estimated volume, and the physical and chemical characteristics of the materials present are

discussed on an AOC-specific basis.

Lagoon Solids

The lagoon solids consist primarily of naphthalene crystals impacted with (comparatively) low
concentrations of other polynuclear aromatic hydrocarbons, chlorinated benzenes, and various
dioxins and furans. The lagoon solids are relatively hard materials in most locations as
evidenced by the difficulty in drilling through the materials with a vibracore sampler during the

Weston investigation completed in 1987. Based on the profile of the lagoon solids developed as
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a result of the Weston investigation, the volume of these materials was estimated to be 7,300

cubic yards.

The lagoon is surrounded by a berm. Consequently, barring flooding of the area, the water-
insoluble components in the lagoon solids (e.g., most polynuclear aromatics and dioxins/furans)
are unlikely to exhibit significant migration potential. By contrast, sparingly water soluble
chemical constituents such as chlorinated benzenes and naphthalene are subject to leaching and
advective transport in groundwater. These constituents have been observed in the subsurface as
a result of groundwater sampling and analysis in the vicinity of the lagoons. It is also considered
likely that DNAPL observed in the monitoring wells located in the vicinity of the lagoon also

originated from the lagoons.
Western Area Soil

The western area soil of consists of approximately eight feet of fill material overlying the
meadow mat. Much of this fill material contains COPR. These COPR soils consist of fine
granular material to coarser nodules less that 7 inch in diameter. The area of the western portion
of the Site is comprised of approximately 752,000 square feet (~17 acres). Various chlorinated

benzenes and naphthalene have been detected in excess of standards in these soils.

The COPR soils are alkaline in nature and contain hexavalent chromium at concentrations
ranging to 270 mg/kg. Hexavalent chromium is water soluble (relative to its trivalent form) and
has been detected in groundwater samples obtained from the western portion of the Site.
Hexavalent chromium is susceptible to reduction to its relatively immobile trivalent form in the
environment. Based on available data, it appears that the organic content of the meadow mat is
sufficient to promote reduction of the hexavalent chromium. Based on available groundwater

data, it is evident that hexavalent chromium has not penetrated the meadow mat.

The majority of the western area is covered by either pavement or coarse crushed stone/liners

which were installed as IRMs. Consequently, under existing conditions, migration of
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constituents from this area via mechanisms such as leaching to groundwater, overland runoff, or

fugitive emissions to the atmosphere are expected to be insignificant migration pathways.
Eastern Area Soil

The eastern area soil of primary interest consists of approximately eight feet of fill material
overlying the meadow mat. Much of the fill material contains COPR. The entire area of the
eastern portion of the Site is 315,000 square feet (i.e., 525 feet by 600 feet). Excluding the area
occupied by the lagoons (i.e., approximately 100 feet by 375 feet = 37,500 square feet) the area
of the eastern area soils is 277,500 square feet. The surface materials in the northern portion of
the eastern area soils AOC (i.e., those in the vicinity of the former process units) also exhibit the

presence of chlorinated benzenes and dioxins/furans.

The COPR soils contain hexavalent chromium at concentrations ranging to 244 mg/kg.
Hexavalent chromium has been detected in groundwater samples obtained from the eastern
portion of the Site. Based on available data, it appears that the organic content of the meadow
mat, as well as in the sediments in the Hackensack River is sufficient to promote reduction of the

hexavalent chromium.

Hexavalent chromium has not penetrated the meadow mat, has not been found at appreciable
concentrations in the Hackensack River near shore sediments, and has not been detected in
Hackensack River near shore surface water samples in excess of standards. Given the presence
of hexavalent chromium, dioxins/furans, and other constituents in the surface soils, overland

runoff of sorbed constituents as well as fugitive dust emissions are potential migration pathways.
Dense Non-Aqueous Phase Liquid
During historical investigations, samples of the DNAPL were collected for chemical

characterization. The results of these analyses indicate the DNAPL is comprised primarily of

1,2,4-trichlorobenzene, naphthalene and the dichlorobenzene isomers. The DNAPL is a
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relatively non-viscous, dense organic material. DNAPL has been detected in both the shallow

fill unit and directly above the varved clay in the deeper sand unit.

The presence of DNAPL in the shallow fill unit above the meadow mat appears, for the most
part, to be limited to the area immediately surrounding the lagoons and the area adjacent to
Building 4. It does not appear that significant lateral migration of DNAPL in the shallow fill unit

has occurred based on review of historical information.

DNAPL is more widely distributed in the deeper sand unit than in the shallow fill unit, and is
present directly on the top of the varved clay. DNAPL is present from west of the lagoon area to
the vicinity of the former railroad right-of-way. Also, DNAPL is present in the deeper sand unit
at the northern property boundary and in the area between the lagoons and the river. DNAPL
was also inferred to be present in the area to south of the lagoons and along the southwest

property boundary in the vicinity of Buildings 2 and 4.

The DNAPL is expected to act as a source of dissolved phase groundwater impacts and
migration of these dissolved phase constituents via groundwater advection is possible. The
potential for migration of these dissolved phase constituents to the Hackensack River exists
although Hackensack River near shore surface water sampling and analysis has not indicated the

presence of the DNAPL-related constituents to date.

Drainage Ditch Sediments

During historical Site investigations, multiple sediment samples were obtained from the drainage
ditch. The drainage ditch sediments may act as a potential source of impact to the Hackensack
River given that discharge of overland runoff occurs via the drainage ditch. Chromium, lead,
naphthalene, and dioxins/furans are the primary constituents of interest in the drainage ditch
sediments. Constituents were detected in multiple sediment samples at concentrations in excess |

of a conservative screening benchmark (i.e., the Effects Range-Medium). Dioxin/furans were
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detected in multiple samples although it should be noted that concentrations were similar to those
for a background sample obtained by the USEPA.

Based on visual inspection, the drainage ditch sediments appear to consist of discolored
(orange/yellow) fine-grained materials. The sediments appear to be relatively cohesive and may
not be substantially subject to re-suspension and transport to the Hackensack River. The slope of
the drainage ditch is relatively shallow and sustained high flow rates of water in the ditch have
not been observed. The estimated volume of impacted sediment in the drainage ditch is 1,850

cubic yards.
Hackensack River Near-Shore Sediment

The near-shore sediments in the Hackensack River were characterized via sampling and analyses
conducted by Enviro-Sciences, Inc. (ESI)’ in 2000 and by USEPA in 2002. Tierra obtained
splits samples of the sediment samples obtained by USEPA. Total chromium, various

chlorinated aromatics, naphthalene and dioxins/furans were detected in the sediment samples.

Chromium exceeded the ER-M in the sediment samples but hexavalent chromium was not
detected. Dioxins/furans were detected at part per trillion levels in multiple samples but were not
found to be markedly different from the levels measured in the USEPA-designated background
sample. Based on review of the available analytical data, Hackensack River near-shore
sediments appear to be impacted and may act as a source of impacts to the Hackensack River
near shore surface water. Assuming that the near shore sediment impacts extend 50 feet into the
river to a depth of 3 feet along the entire Site frontage (600 feet), it is estimated that 3,300 cubic

yards of impacted material are present in this source area.
Transformer Area

As part of the RI, Weston collected a sample of “sediment” from the surface of a concrete pad in

a former transformer area. This sample was analyzed for PCBs. A concrete chip sample of the

>  Enviro-Sciences, Inc., November 2000, Remedial Action Workplan.
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transformer pad and samples of surrounding surface soils were collected for laboratory analysis
as part of the Supplemental RI. These samples were also analyzed for PCBs. The results of the
concrete chip sample indicated concentrations of PCBs greater than the NRDCSCC (2 mg/Kg).
PCBs were not detected in the surrounding surface soil samples. Atmospheric transport and/or
overland runoff are the most likely migration pathways for the residual PCBs present at this
location. It is estimated that less than 20 cubic yards of impacted material exist at this location.

1.4  ANALYTICAL DATA

As discussed in the preceding section, available historical analytical data have been compiled
and have been provided as attachments to preceding deliverables. A comprehensive summary of
available analytical data was provided as Attachment 1 of the IRAW and this analytical summary
is incorporated by reference. Discussions of the more significant implications of the available

analytical results were provided in the preceding section.

1.5 STREAMLINED RISK EVALUATION

Under existing land and water use conditions, minimal risks are expected to be associated with
potential onsite exposures. Contact with impacted materials by Site workers is infrequent given
activity patterns and the majority of the impacted areas are either fenced or under engineered
surface covers. Similarly, groundwater is not used as a drinking water source at the Site, and
risks associated with exposure via use of groundwater do not exist as this is an incomplete

exposure pathway.

Offsite exposures are also expected to be limited given the absence of evidence to suggest that
significant offsite migration of constituents has occurred. However, as discussed in the Public
Health Assessment completed by the Agency for Toxic Substances and Disease Registry
(ATSDR), potential exposures via atmospheric emissions and overland runoff/groundwater
discharge to the Hackensack River are essentially indeterminate. The ATSDR concluded that
risks associated with recreational use of the river are likely to be insignificant with the exception

of potential risks associated with fish and shellfish consumption.
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Accordiﬁg to ATSDR, existing data are currently inadequate to determine the contribution of the
Site to fish tissue burdens. Note that multiple sources of impact to the Hackensack River exist,
and consequently establishing a cause and effect relationship between the Site and impacts on
biota or human health as a result of fish/shellfish consumption would be difficult at best. Several
classes of primary constituents of interest for the Site (dioxin congeners, hexavalent chromium,
and polynuclear aromatic hydrocarbons) are prevalent at multiple other Sites in the
Hackensack/Passaic/Newark Bay area. The following conclusions and recommendations were
been taken verbatim from the ATSDR Public Health Assessment and has formed, in part, ﬁe

basis for the alternative evaluations in this EE/CA:
CONCLUSIONS

The Public Health Hazard Category recommended for the Standard Chlorine site is
“Indeterminate Public Health Hazard” for the biota and ambient air pathways. Data
. associated with the biota pathway is not currently available and this pathway is the most
significant pathway of exposure associated with the site, partly due to the possibility of
repeated exposures. There are two popular fishing locations on the banks of the river
both 0.5 miles up and downstream from Standard Chlorine and hook and line fishing
from boats takes place on the Hackensack River off the Standard Chlorine property.
Despite the recommendations of the Fish Consumption Advisory, fishing and crabbing
for consumption continues to occur. Two studies were initiated in 2004 that will
characterize the bioaccumulation of dioxins, PCBs, PAHs (including naphthalene),
selected pesticides, furans and chlorinated benzene compounds in fish and crab in the
Néwark Bay complex, including the Hackensack River. The results of these studies may
enable the New Jersey Department Health & Senior Services (NJDHSS), in cooperation
with the ATSDR, to evaluate the contribution of site-related contamination to the biota
pathway. There is currently no community receptor population within one-mile of the
Standard Chlorine site although there are residential communities beyond the one-mile
radius. Additionally, future redevelopment of the site for non-industrial purposes may

significantly modify population demographics. Due to lack of air monitoring data for the
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COC, it is difficult to determine the potential health impact of airborne contaminants to
on- and off-site worker populations, residential communities living beyond the one-mile

radius of the site, site visitors and trespassers.

The Hackensack River is utilized by families for seasonal recreational activities such as
kayaking, canoeing and the use of personal water crafts (i.e., jet skiing). The recreational
uses of the Hackensack River are intermittent and therefore frequent significant
exposures via.ingestion of sediment/surface water are unlikely. The site is potentially
accessible to trespassers from the shore-bound side. As stated in the pathway analysis
section, the potential for exposure to these individuals on a routine basis is unlikely.
Overall, the likelihood of frequent, significant exposures to the contaminants of concern
via the trespassers and recreational uses of the river pathways is unlikely. Therefore, the
Public Health Hazard Category recommended for these pathways is “No Apparent
Public Health Hazard”.

The Standard Chlorine site has complex environmental contamination such as dioxin-
contaminated asbestos consolidated into sea boxes, dioxin-contaminated buildings in the
former processing area north of the lagoon system, DNAPL contamination on-site which
acts as a potential continuing source of dissolved-phase chemical compounds to
groundwater. The on-site contamination of soil, sediment, surface water and ground
water is present at levels well above environmental comparison values. The contaminants
detected in the surface water and sediment samples collected in the southern drainage
ditch are all site-attributable compounds. The contaminated surface and sub-surface
soils on-site impact the surface water and groundwater through sediment transport in the
surface and leaching of contaminants to the groundwater. The most significant migration
pathway for groundwater is flow to the drainage ditch along the. southern property
boundary, and to the stormwater drainage pipe along the northern property boundary,
ultimately draining into the Hackensack River. Another fraction of the groundwater
discharges directly to the Hackensack River. Additionally, during the October 2002

USEPA sampling event, a seep was observed entering the Hackensack River from the
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sediment southeast of the southern outfall. Without extensive remedial action, the on-site
contaminants of concern would represent a potential public health concern if conditions

or land use at the site change, resulting in future exposures.
RECOMMENDATIONS

The Hackensack River is likely to be impacted by surface water run-off and groundwater
discharge into the river and the potential impact on biota in the river is currently being
evaluated by the NJDEP. It is recommended to the USEPA to reduce migration of on-site

contaminants to the Hackensack River.

Given that groundwater present under the Standard Chlorine site discharges to the
Hackensack River, hydrogeological investigations by the USEPA and/or potential
responsible party(ies) to characterize the direction and extent of contaminant migration
. Jfrom the site to off-site areas are recommended. This distributional data will aid in the
evaluation of the contribution of the Standard Chlorine site to the overall contaminant

burden currently present in the Hackensack River.

As discussed in the Background section of this report, there are currently no individuals
residing within a one-mile radius of the site although there are residential communities
beyond the one-mile radius. As such, air monitoring designed to evaluate the impacts
Jrom site related contaminants should be conducted by the NJDEP (or by the appropriate

environmental regulatory agency).

There are or will be remediation workers at the Standard Chlorine site and/or
neighboring properties. Additionally, future redevelopment of the site for non-industrial
purposes may significantly modify population demographics. It is recommended that air
monitoring by the appropriate environmental regulatory agency be implemented during
remedial activities to determine the potential health impact of airborne contaminants to

‘ both on- and off-site worker populations.
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As site conditions change, public health implications and the potential for completed
human exposure pathways will be reevaluated and the current designated Hazard

Category will be reconsidered.
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2.0 REMOVAL ACTION OBJECTIVES

The objectives of the removal/response action are identified in this section. Per the suggested
outlined in the USEPA Fact Sheet for Non-Time-Critical Removal Actions under CERCLA
(EPA/540/F-94/009), the statutory limits, the scope of the removal/response action, the schedule,
and the planned remedial activities are discussed. Each of these components is addressed in the

remainder of this section.

2.1 STATUTORY LIMITS ON REMOVAL ACTIONS

The response/removal action is being conducted as a PRP lead project. Therefore the financial
statutory limit on non-time critical removal actions ($2 million) does not apply. Similarly, the 12

month temporal statutory limit for fund-financed actions (i.e., Superfund) does not apply.

2.2 DETERMINATION OF REMOVAL SCOPE

The scope of the response/removal actions is based on the attainment of several key objectives.

The major objectives of the response/removal actions are as follows:

* To implement remedies that are implementable and effective components of the final
remedy for the Site (to the extent practicable);

* To reduce the volume and/or the toxicity of impacted materials and environmental
media to the extent practicable;

» To eliminate the potential for direct contact with constituents of interest in surface
materials at the Site as a result of contact by workers or trespassers.

* To eliminate the potential for offsite migration of constituents of interest via
atmospheric pathways (particulates and volatile organic vapor);

* To eliminate the potential for offsite migration of constituents of interest via overland
runoff (i.e., dissolved and suspended solids surface water transport);

* To eliminate the potential for offsite migration of constituents via groundwater

pathways (i.e., free phase and dissolved phase transport and discharge).
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23 DETERMINATION OF REMOVAL SCHEDULE

The response/removal action schedule was outlined in detail in the IRAW. The schedule has
been reviewed in light of ongoing Site investigation activities and is still valid as of the date of
this report. Revised versions of the schedules provided in the IRAW are provided as Figures 2-1
and 2-2. Figure 2-1 is the schedule for the design and permitting tasks. Figure 2-2 is a
construction schedule. The IRAW schedule has been revised to reflect actual project planning

document approval dates.

24 PLANNED REMOVAL ACTIVITIES

Note that the planned response includes a combination of removal actions and containment
options. The interim remedial activities will be discussed in terms of an interim response rather

than a “non time-critical removal action.” Planned removal actions consist of the following:

= Removal of containerized materials;

= Removal of near-shore river sediments;

= Removal of south ditch sediments;

= Removal of vault contents;

» Removal of septic tanks and contents;

* Removal of transformer pads;

» (Containment and removal of DNAPL; and,

* Containment and removal of groundwater (as necessary to promote DNAPL removal and

maintain hydraulic control within the containment system).

Other aspects of the response action consist of the following:

= QOffsite treatment/disposal of containerized materials;
* Onsite consolidation and/or offsite treatment/disposal of near-shore river sediments;
= Onsite consolidation and/or offsite treatment/disposal of south ditch sediments;

*~ Onsite consolidation and/or offsite treatment/disposal of slurry wall spoils;
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* Onsite consolidation and/or offsite treatment/disposal of piping trench spoils;
* Offsite treatment/disposal of vault contents;

=  Offsite treétment/disposal of septic tank contents and tank demolition debris;
= Offsite treatment/disposal of transformer pads and associated soil;

= Offsite treatment/disposal of DNAPL; and,

* Onsite treatment of groundwater and discharge to surface water.

The potential for any future migration of constituents in environmental media will be addressed
as part of the removal action via the use of containment options consisting of the use of capillary
breaks, slurry walls, and steel sheet pile walls. Figure 2-3 depicts major aspects of the removal
action including the steel sheet pile wall, the slurry wall, and the planned consolidation area.
Note that the slurry wall alignment shown on Figure 2-3 extends south of the SCCC Site onto the
Seaboard Site. This alignment was proposed in the IRAW Addendum which was submitted to
the USEPA and NJDEP on March 25, 2009. The IRAW Addendum is currently under review.
Table 2-1 provides a summary of the estimated volumes of material to be managed (note that
DNAPL and groundwater recovery will be ongoing long-term operations and consequently,

volume estimates are not provided for these media).

Note that, in addition to the preceding, sealing of certain buildings in the lagoon area will also be
completed as necessary to mitigate potential release of airborne particulates. The sealing of the
buildings will be conducted as a separate activity pursuant to an EPA Order. Furthermore, all
regional, State, and Federal requirements relating to wetlands, endangered species, floodplains,
historic preservation, coastal zone management, transportation, disposal, and permitting will be

considered during the course of the detailed design phase.

2-3

IONM ENTAL



Engineering Evaluation/Cost Analysis
Standard Chlorine Chemical Company Site
Kearny, New Jersey May 2009

3.0 REMOVAL ACTION ALTERNATIVES

The scope of the response/removal actions has been developed via continuing discussions
between representatives of the NJDEP and the PRG. As a result of these discussions a viable,
effective, and implementable interim response action plan has been developed which adequately
addresses each of the objectives identified in the preceding section. The planned interim
response action consists of multiple components, including consolidation of impacted materials,
storm-water management system improvements, DNAPL recovery, installation of a barrier wall
system (a fully enclbsing perimeter slurry wall enhanced with a structural river frontage steel
sheet pile wall), and installation of a groundwater hydraulic control system and groundwater
treatment plant. Note that the barrier wall and hydraulic control components of the interim
response have been designed to contain the full extent of SCCC and Diamond Site-related
organic and inorganic impacts and consequently encompass the adjacent Diamond Site to the

north and a portion of the adjacent Seaboard Site to the south.

Two alternatives have been identified and are described in this section: the no additional action
alternative and the alternative described in detail in the IRAW and addendum. The “no
additional action™ alternative would consist of maintenance of the existing interim measures

discussed in Section 1.2 and the September 2008 storm sewer interim measure as follows:

= Security fencing surrounding the former production area and lagoons;

» Lagoon berm height and freeboard increases;

» Geotextile/rip rap along the Hackensack River shoreline in the vicinity of the lagoon;

= Asphalt pavement overlay on existing asphalt pavement traffic;

= Asphalt paving/geotextile fabric/4” of dense graded aggregate, and 4-inch asphalt of
all remaining traffic areas;

* Interim surface cover in non-traffic areas west of the railroad right-of-way with
geotextile/geomembrane liner overlain with 4 inches of dense graded aggregate; and,

» Dust fence barrier along the railroad right-of-way and north fence line to isolate the

impacted surface soil in the former process area;
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= Storm sewer upgrades to mitigate the potential for groundwater infiltration into the

sewers and backfill.

To directly address the previously stated objectives, the following actions are necessary

components of the IRA:

= Installation of a physical hydraulic barrier around the entire Site (including the entire

Diamond Site and a portion of the Seaboard Site);

= Operation of a hydraulic control groundwater recovery and treatment system;

» Installation of a system to recover DNAPL to remove potential source materials;

= Lagoon dewatering and backfilling to accommodate construction of a surface cover;

= Omsite consolidation (or offsite disposal) of near-shore Hackensack River sediment;

» Onsite consolidation (or offsite disposal) of South Ditch soft soils;

= Removal of transformer pad;

» Removal of septic tank contents

s Removal of materials contained in a subsurface concrete vault;

* Maintenance of the existing IRM surface covers installed at the Site.
As previously discussed, in addition to the preceding, sealing of certain buildings in the lagoon
area will also be completed as necessary to mitigate potential release of airborne particulates.
The sealing of the buildings will be conducted as a separate activity pursuant to an EPA Order.

Each of the alternatives is briefly evaluated in terms of effectiveness, implementability, and cost,

as described in the following sections.

3.1 EFFECTIVENESS

One key component of the effectiveness is the degree of protection of human and ecological

receptors afforded by the response. Effectiveness may also be gauged via an assessment of
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compliance with Applicable, or Relevant and Appropriate Requirements (ARARs). Key aspects

of these measures of effectiveness are as follows:

Short-term effectiveness

= protection of the community during the action;
= protection of workers during the action;

= environmental impacts;

Long-term effectiveness and permanence

s magnitude of residual risk;
» adequacy and reliability of controls;
= reduction of toxicity, mobility, or volume through treatment;

» degree to which treatment is irreversible;

Each of the preceding criteria for the two potential alternatives is discussed in the remainder of

this subsection.
IRAW Alternative — Short-Term Effectiveness

The various components of the IRAW alternative consist of proven technologies that may be
implemented in a manner that is effective on a short-term basis. The various components will

eliminate potential pathways via containment and/or source removal.

Potential discharges to surface water will be controlled via either removal of impacted material
(e.g., South Ditch soft soils) or via placement of engineering controls (e.g., surface covers) over
impacted areas. The potential for subsurface discharge to surface water (i.e., the Hackensack
River) will be eliminated via the installation of slurry and steel sheet pile walls. Hydraulic
control will be exercised via groundwater pumping and treatment. This component will

eliminate the potential for overtopping of the walls.
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The potential for direct contact will also be controlled via the installation of cover materials. The
placement of cover materials will minimize the potential for emission of fugitive dust to the
atmosphere. Consolidation of impacted materials under the covers (or offsite disposal contingent

upon waste classification) will minimize the potential for emission of volatile constituents.

Note that disturbance of impacted media would occur during the course of IRAW
implementation. Such disturbance could result in fugitive dust and/or volatile organic emissions
to the atmosphere. The potential for overland runoff of disturbed material in consolidation areas
or excavation areas also exists. Transport of suspended sediment during river sediment removal
could also occur. Monitoring of these potential pathways would occur during implementation

and actions taken as necessary to mitigate any unacceptable condition.

Finally, the potential for offsite exposures exists in the event that accidents occur during offsite
transportation and treatment/disposal. Containerized materials, vault contents, and other
materials destined for offsite management, possibly including slurry wall spoils and sediments
(contingent upon waste classification), will be transported offsite.  Although all such
transportation will be conducted in accordance with Department of Transportation requirements
and all traffic laws will be obeyed, the potential for accidents always exists and this risk cannot

be entirely mitigated.

Each of the remaining potential onsite release mechanisms can be readily controlled. Fugitive
emissions can be controlled via administrative and engineering measures. Specifically, air
monitoring is planned to ensure that atmospheric emissions that could impact Site workers or
downwind receptors are monitored and controlled. In the event that action levels are exceeded,

work will be stopped or engineering controls (e.g., dust suppression) will be initiated.

Earth disturbances in upland areas (i.e., consolidation areas or drainage ditches) will be
accomplished in accordance with best management practices. Silt fences, straw bales, etc. will

be used to prevent overland runoff of impacted material. Turbidity curtains will be employed to
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control the potential migration of suspended solids during river sediment disturbances. All of

these control technologies are effective.

In conclusion, the IRAW remedy is considered effective over the short term. The IRAW
components can be implemented in a manner that is protective of the community, workers, and
the environment. In addition, the Site responses will be conducted under the auspices of
CERCLA and consequently compliance with ARARs will be required. Note that sites
remediated pursuant to CERCLA are exempt from permitting but must comply with the intent of

applicable permits.

However, because the Site IRAW will be implemented in conjunction with the Diamond Site
IRAW, and because the Diamond Site is not a CERCLA site, permits will be necessary for the
majority of the remediation activities. Consequently, compliance with all ARARs associated

with various permits will be assured.

No Additional Action Alternative — Short-Term Effectiveness

The majority of the Site-related potential release mechanisms have been addressed via the
installation of dust fences, surface covers, and berms. However, the potential for future releases
remains as a result of overland runoff, subsurface migration and discharge to the Hackensack
River, and/or atmospheric emissions and downwind transport. The no additional action
alternative would provide no additional control of these potential migration pathways. The no
additional action alternative would not entail offsite transportation and disposal of materials.
Consequently the potential for offsite release as a result of accidents would not exist under the no

additional action alternative.

IRAW Alternative - Long-Term Effectiveness and Permanence

The IRAW alternative is designed to completely eliminate migration pathways and the potential

for direct contact exposures. The JRAW alternative would also require that an institutional
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control such as a deed restriction be established. Consequently, there would be no residual risk
under the IRAW alternative. In addition, the IRAW alternative is interim in nature but is
intended to function as part of the potential final remedy for the Site. As a result, the IRAW

alternative is expected to reduce residual risk on a long-term basis.

The controls envisioned under the IRAW are demonstrated and proven technologies based on
traditional civil, environmental, and chemical engineering procedures and processes. Such
controls are reliable and will be adequate to meet the intended objectives as a result of the design
process. Treatability studies are underway or have been completed to determine optimum mixes
for the slurry wall as well as groundwater treatment processes. As a result of the treatability
studies it has been determined that adequate mixes can be achieved and that groundwater
treatment can be accomplished through traditional treatment techniques (primarily reduction,

precipitation, flocculation, and sorption unit operations).

A reduction in the mobility of all Site constituents will be achieved through the implementation
of containment alternatives, particularly the installation of surface covers and containment walls.
Toxicity will be reduced via the recovery of DNAPL, which will remove a source of
groundwater impacts and result in enhanced natural attenuation and decreased concentrations
over the long term. The volume of impacted material will be reduced as a result of DNAPL
recovery. The reduction operation for groundwater treatment will reduce toxicity as a result of
reduction of hexavalent chromium to its trivalent form. Volume increases may occur as a result
of conditioning of sediments using a stabilization/solidification agent. However, such

volumetric increases would be offset by the reductions in mobility and toxicity.

The primary treatment processes envisioned for the Site under the IRAW are hexavalent
chromium reduction in groundwater and sorption of dissolved phase organic constituents. The
chromium reduction process is essentially irreversible under environmental conditions;
transformation of trivalent chromium to hexavalent chromium is atypical under most natural
environmental conditions. While oxidation of trivalent chromium is thermodynamically

possible, high temperatures (>200°C) or the presence of strong oxidizing agents (e.g.,
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permanganate) or high concentrations of manganese oxide are required for oxidation to occur.
Similarly, sorption is irreversible under environmental conditions. Carbon regeneration may be
conducted, but such regeneration will be undertaken offsite under controlled conditions and will
not result in the re-release of any Site-related organic constituents. The permanence of the

IRAW alternative will ultimately be re-evaluated as a final remedy is developed for the Site.

No Additional Action Alternative - Long-Term Effectiveness and Permanence

The no additional action alternative does not address all potential migration pathways for all
areas of interest at the Site and therefore, additional remedial measures have been planned as is
outlined in the IRAW. Nonetheless, the actions take to date have been effective in controlling
some exposure pathways and will continue to do so given the supposition that maintenance of
the controls continues into the future. The measures implemented to date have been designed to
address major issues of concern, and, therefore, have reduced the residual risk associated with
the Site.

Assuming that maintenance continues, the measures implemented to date under the no additional
action alternative are considered reliable given that they are straightforward engineering
solutions (i.e., berms, surface covers, and dust fences). These measures are considered adequate

to achieve the intended purposes of the individual responses.

The existing dust fences impede migration of fugitive dust from the eastern portion of the Site.
The existing covers impede recharge and potential additional groundwater impact. The covers
also prevent direct contact exposures, migrations of future dust, and overland runoff of impacted
solids as suspended sediment to surface water bodies. Therefore, the measures implemented to
date limit the mobility of constituents of interest. The existing measures have had no impact on

volume or toxicity.

The measures implemented to date are purely physical responses. Consequently, no treatment

occurs except that that occurs as a result of natural attenuation (e.g., reduction of hexavalent
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chromium in sediments and in the meadow mat or biological degradation of organic
constituents). In this context, the treatment that occurs via natural attenuation is essentially

irreversible.

3.2 IMPLEMENTABILITY

By definition, the no additional action alternative is readily implementable. The only
requirements for the no additional action alternative are continued maintenance and possibly

monitoring and reporting. These activities are readily implementable.

For the JRAW implementation, it is planned that proven and demonstrated technologies will be
used for all phases of the response/removal action. The major components of the response

action, and associated implementability observations are as follows:

Removal of containerized materials — This aspect of the response action is considered readily
implementable. Pursuant to requests by the NJDEP, this activity will require sampling and
analysis, preparation of Waste Classification Request Forms, waste classification (by the
NJDEP), consolidation and overpacking of materials (as necessary), loading, offsite
transportation to an appropriate facility(ies), and treatment and/or disposal.

Removal of near-shore river sediments — This process is considered readily implementable and
may be accomplished by multiple straightforward tradition removal methods, including
clamshell dredging, hydraulic dredging, and direct excavation at low tide using a long reach
excavator. Such equipment and the required operators are readily available. Technologies
necessary to control releases to surface water during the removal operations (i.e., turbidity
curtains) are effective and readily implementable. Required equipment and installers of such

controls are also readily available.

Removal of south ditch sediments — The south ditch sediments are exposed during much of the

year and may be excavated using traditional excavation equipment. The south ditch is relatively
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narrow and is considered readily accessible along its entire length. Accessibility issues will be
re-evaluated in the future given the progression of planned remedial responses at the adjacent
Seaboard Site to the south. Equipment and personnel necessary to implement this component are

readily available.

Removal of vault contents — The vault contents were previously sampled and a Waste
Classification Request Form was submitted to the NJDEP based on the analytical results. The
NJDEP indicated that the waste is a bulk liquid. Removal of the vault contents is readily
implementable and may be accomplished via pumping or vacuuming. In fact, the removal of the
vault contents was completed via pumping into drums on June 26, 2008. The drums were
subsequently removed from the site on July 1, 2008 for management and incineration at the
Clean Harbors facility in El Dorado, Arkansas (USEPA Identification Number ARD069748192).
The vault contained bulk liquid that exhibited chlorinated benzene concentrations totaling 179
mg/Kg, a 2,3,7,8-TCDD equivalent concentration of 0.068 mg/Kg, a benzene concentration of
5.2 mg/Kg, a total polynuclear aromatic hydrocarbon concentration of 45.7 mg/Kg, and a Total
Petroleum Hydrocarbon concentration of 230,000 mg/kg. Toxicity Characteristic Leaching
Procedure results were below regulatory limits and the material was determined to be non-

corrosive, non-ignitable, and non-reactive.

Removal of septic tanks and contents — Waste classification sampling and analysis has been
completed for the septic tanks. Waste Classification Request Forms will be submitted for the
septic tank contents in the near future. Removal of the tank contents and removal of the septic
tanks is readily implementable. Vacuum trucks or pumps are viable options for the removal of
the tank contents. Removal of the tanks themselves, which are expected to be concrete vaults, is
readily implementable using traditional excavation equipment. Sampling of the septic tank
solids and liquids was completed in 2008 and demonstrated the presence of PCBs at a relatively
high concentration in one of the tanks (Aroclor 1232 = 74 mg/Kg). Another tank contains solids
with relatively high concentrations of chlorinated benzenes (total chlorinate benzenes = 82,280
mg/Kg). RCRA Characteristic sampling and analysis of the tank solids and liquids has not been

completed to date.
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Removal of transformer pads — Sampling and analysis of the transformer pad has been
completed to ascertain appropriate disposal options under the Toxic Substances Control Act
(TSCA). A Waste Classification Request Form will be submitted for the transformer pads in the
near future. Removal of the pads is readily implementable using typical excavation equipments
and will likely entail the sizing of the pads using pneumatic hammers and cutting of any

reinforcing steel with acetylene torches or the equivalent.

Containment and removal of dense non-aqueous phase liquids — Containment of DNAPL will
be accomplished through the construction of a fully-enclosing barrier wall system comprised of
slurry walls and a sheet pile wall. DNAPL physical characterization is ongoing as a component
of the pre-design activities and will support the identification of appropriate recovery methods.
The DNAPL is a non-viscous fluid which will enhance the ability to recover the DNAPL. The
soils containing the DNAPL are relatively homogenous and this will also enhance the
recoverability of the DNAPL. Recovery wells, sumps, interceptor trenches, etc. are all viable
and proven technologies for the recovery of DNAPL. Note that there is a practical limit to the
amount of DNAPL that can be recovered from the subsurface, however. DNAPL recovery will

focus on the removal of recoverable rather than residual DNAPL.

Containment and removal of groundwater — Containment of impacted groundwater will be
accomplished through the construction. of a fully-enclosing barrier wall system comprised of
slurry walls and a sheet pile wall. Removal of groundwater is readily implementable and may be
accomplished via the installation of wells, pumps, and piping systems. A number of the existing
groundwater wells at the Site could be converted to recovery wells, or new recovery wells could
be installed. Groundwater pumping (and treatment) is a proven, although often ineffective,
alternative. While groundwater pumping and treatment can be used to provide for hydraulic
control, its effectiveness in recovering dissolved phase constituents is often limited by mass
transfer phenomena and hydraulic conductivity. The primary purpose of groundwater pumping
and treatment is to ensure an inward hydraulic gradient across the barrier walls and,
consequently, for the purposes of hydraulic control, groundwater pumping is considered a viable

and readily implementable option. Some additional benefit will be achieved via the removal of
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constituent mass from the subsurface over the long term. Treatability studies have been
completed which demonstrate that routine unit operations such as reduction, sorption,
flocculation, etc. will effectively treat the groundwater. Equipment and personnel necessary for

implementation of this IRAW component are readily available.

Offsite treatment/disposal of containerized materials - It has been assumed that appropriate
treatment/disposal facilities can be identified based on previous discussions with such facilities.
However, the determination of final treatment/disposal facilities will be contingent upon waste
characterization/classification and the receiving facility’s waste acceptance plan(s). This aspect
of the response action is considered implementable. Equipment and personnel required to

implement this component of the IRAW are readily available.

Onsite consolidation and/or offsite treatment/disposal of near-shore river sediments - Onsite
consolidation of near shore river sediments is technologically implementable via drying and
conditioning of the sediments followed by placement of the material in an approved location.
Equipment necessary to manage the material is readily available and free liquids may be readily
treated using skid-mounted treatment equipment. One issue that could affect the
implementability of this IRAW component is the approval of an Area of Contamination (AOC)
policy request prepared fc;r various media at the Site. Samples of the river sediments have been
obtained to support waste classification, and the AOC policy approval is contingent upon the
outcome of the waste classification process. Offsite treatment and/or disposal are also viable

options assuming that appropriate disposal facilities can be identified (if necessary).

Onsite consolidation and/or offsite treatment/disposal of south ditch sediments - Any
dewatering operations that may be required in association with the ditch sediment removal are
also readily implementable with gravity drainage being the preferred approach. Conditioning of
the sediments to enhance geotechnical properties and to bind excess moisture will be completed
as necessary and is also readily implementable. In the event that the south ditch sediments are
consolidated onsite in the lagoon area, it is planned that drying beds will be established.

Standard civil engineering equipment such as excavators, graders, and rollers will be used if

RONES ENTAL
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onsite consolidation is deemed appropriate based on waste classification. Such equipment and
the required operator are readily available. In the event that offsite transportation and
treatment/disposal is necessary (based on waste classification considerations) this aspect of the
response action is considered readily implementable barring unforeseen difficulties in finding

appropriate treatment/disposal facilities.

Offsite treatment/disposal of vault contents — As previously discussed, the vault contents were
removed shortly after the Waste Classification process was completed by the NJDEP. The vault
contents were placed in drums and were removed from the Site on July 1, 2008. The vault
contents were transported to the Clean Harbors facility in El Dorado, Arkansas for incineration.
This component of the IRAW has been implemented.

Offsite treatment/disposal of septic tank contents and tank demolition debris — The septic tank
contents are expected to be bulk liquids that may be managed as nonhazardous waste although
this will be contingent upon the results of the waste classification process. Treatment and/or
disposal of this material as either hazardous or non-hazardous waste is expected to be readily
implementable.  Viable treatment/disposal facilities will be identified once the waste
classification process is completed. It is expected that no difficulty will occur in identifying an

appropriate facility.

Offsite treatment/disposal of transformer pad and associated soil — Offsite treatment and/or
disposal of this material is considered readily implementable. Once waste classification is
completed, appropriate facilities for offsite treatment and/or disposal will be identified. If
necessary, TSCA facilities will be employed for the treatment/disposal of the transformer pads

and associated soils.

Offfsite treatment/disposal of dense non-aqueous phase liquids — Based on existing data, it
appears that the vault contents contain higher concentrations of constituents of interest than does
the DNAPL. Offsite treatment/disposal of the vault contents was found to be readily

implementable and it is anticipated that no difficulties will be encountered in identifying an
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appropriate facility for the offsite treatment/disposal of the DNAPL. Once waste classification is

complete, an appropriate facility will be identified to implement this IRAW component.

Onsite treatment of groundwater and discharge to surface water —'Trcatability studies have
been completed using groundwater obtained from locations representative of Site-wide
conditions. As a result of the treatability study, it was determined that traditional treatment
technologies will be capable of treatment of the groundwater to levels below expected discharge
limits. Implementation of this IRAW alternative will consist of traditional chemical engineering
design processes and the use of typical primary and ancillary equipment. This component is

considered readily implementable, but will require that an NJPDES permit be obtained.

33 COST

- Although substantial sums have been expended on the interim actions completed to date, these

historical costs have not been considered for the purposes of this EE/CA. Cost estimates
presented herein are for future capital and operation and maintenance costs. The no additional
action alternative is, by definition, inexpensive. It is estimated that approximately $20,000 per
annum are expended for routine maintenance of the IRMs implemented to date at the Site.
Assuming a 2 year project life and a discount factor of 5%, this equates to a present worth of

$37,200 for the no additional action alternative.

The costs for implementation of the IRAW alternative are substantially greater. A detailed cost
estimate displaying the projected costs for the IRAW alternative (assuming onsite consolidation
of material) is provided in Table 3-1. Given that the planned IRAW is an interim remedy a 2-
year project life and a discount factor of 5% were assumed for the purposes of the present worth
analysis. As is shown in Table 3-1, the projected capital, annual, and present worth costs for

implementation of the IRAW alternative are as follows:

= Capital Cost - $4,652,000
= Annual Cost - $ 511,000
s  Present Worth - $5,163,000

3-13



Engineering Evaluation/Cost Analysis
Standard Chlorine Chemical Company Site
Kearny, New Jersey May 2009

4.0 RECOMMENDED REMOVAL ACTION ALTERNATIVE

In spite of the fact that substantial interim remedial measures have also been completed at the
Site, the potential for future releases to the atmosphere and to the waters of the State of New
Jersey exists. Consequently, as a result of these potential risks, interim remedial measures of

some form are considered appropriate for the Site. A comparable assessment is included in the
ATSDR Public Health Assessment.

The approach for completion of the interim response action has been developed as a result of
discussions between the Group and the NJDEP. It is believed that a viable approach acceptable
to all concerns parties has been developed as a result of these discussions. The IRA approach

outlined in the IRAW is therefore the recommended remedial/removal action alternative.

INCORPORATED
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FIGURE 2-1

INTERIM RESPONSE ACTION DESIGN AND PERMITTING SCHEDULE
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ID | Task Name Duration 2008
| Mar ‘ Apr May | Jun 1 Jul | Aug [ Sep i Oct Nov Dec Jan Feb Mar Apr
1 |Interim Response Action Workplan (IRAW) for SCCC and 1 day :'l
| Diamond Sites
2 NJDEP Final Approval of IRAW 1 day
3 | Design Data Acquisition 105 days
| 4 | Contractor Procurement/Mobilization 15 days
5 Hydraulic Control System 55 days
Wil Groundwater Sampling 15 days
S Groundwater Analysis 25 days
FrEE Bench-ScaleTesting/Analyses 40 days
9 DNAPL Recovery System 60 days
10 Test Borings 10 days
" Geotechnical Testing 5 days
12| DNAPL Sampling 5 days
LT Laboratory Analyses (DNAPL) 25 days
..o Preparation of Waste Classification Forms 20 days
15 Lagoon Dewatering and Backfill 51 days
& | Surface Water Sample Collection 1 day
17_‘1 Laboratory Analysis (Surface Water) 25 days |
18 | Solids Sample Collection 5 days
19 Laboratory Analyses (Lagoon Solids) 25 days
20 Preparation of Waste Classification Form 20 days :Ej
21 Test Borings 5 days
22 Geotechnical Testing 20 days I’__b—
23 Barrier Wall 90 days
24 Test Borings 30 days
25 Geotechnical Testing 20 days =
26 Slurry Mix Evaluations 60 days h
27 Laboratory Analysis (Future Slurry Wall Spoils) 25 days [ -
28 Preparation of Waste Classification Form 20 days
29 Additional Waste Classification Determination 55 days
30 Sample Collection (Septic Tanks, Transformer Pad) 10 days
31 Laboratory Analysis 25 days
32 Preparation of Waste Classification Forms 20 days S ]
33 Sediment Sampling (Near Shore and Drainage Ditch) 48 days '
34 Sample Collection 3 days
35 Sample Analysis 25 days
36 Preparation of Waste Classification Forms 20 days

Project: \\pgh1\projects\Kearny Peninsula\1F - 2008 Proje Task
Date: 7/8/2008

Milestone ’

_ Rolled Up Milestone <>

Summary
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FIGURE 2-1
INTERIM RESPONSE ACTION DESIGN AND PERMITTING SCHEDULE
ENGINEERING EVALUATION/COST ANALYSIS
STANDARD CHLORINE CHEMICAL COMPANY SITE
KEARNY, NEW JERSEY

ID | Task Name Duration | 2008
3 Mar | Apr ‘ May | Jun Jul Au Se | Oct Nov Dec Jan Feb Mar Apr

37 Design and Permitting 201 days | '

3| Design Activities 106 days

39 DNAPL Recovery System Design 40 days | 4_ |

40 Hydraulic Control System Design 50 days | |

41 Barrier Wall Design 50 days | f %

2 | Interim Surface Cover Design 50 days | ' L

- Surface Water Outfalls and River Sediments Design 40 days i Ly =]

ad Lagoon Dewatering and Backfill Design 30 days | :’

45 Comprehensive Construction Drawings and Specifications 10 days
46 | Permitting Activities 175 daysE

78 Progress Reports 195 daysg & O

Project: \\pgh1\projects\Kearny Peninsula\1F - 2008 Proje Task :l Milestone ’ Summary ﬁ Rolled Up Milestone <>

Date: 7/8/2008
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FIGURE 2-2

INTERIM RESPONSE ACTION CONSTRUCTION SCHEDULE
ENGINEERING EVALUATION/COST ANALYSIS
STANDARD CHLORINE CHEMICAL COMPANY SITE
KEARNY, NEW JERSEY

ID Task Name Duration

2009

Apr | May | Jun [ Jul | Aug [ Sep Oct | Nov | Dec Jan | Feb | Mar | Apr May Jun_ | Jul

1 |Interim Response Action Construction 511 days

2 Design/Permitting Approval 1 day‘

3 Construction Procurement/Selection 60 days
—T“ Mobilization 40 days
b

5 3 Construction 350 days

6 | Interim Response Action Report 60 days

| Aug Sep | Oct | Nov | Dec Jan | Feb | Mar

Apr

| _May

Project: \\pgh1\projects\Kearny Peninsula\1F - 2008 Proje Task
Date: 7/8/2008

“ Rolled Up Milestone <>

\\pgh1\projects\Kearny Peninsula\1F - 2008 Project Numbers\08-669 - SCCC EE&CA\EECA Figures\Figure 2-2 EECA Construction Schedule.mpp Page 1
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Engineering Evaluation/Cost Analysis
Standard Chlorine Chemical Company Site

‘ Kearny, New Jersey May 2009
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Engineering Evaluation/Cost Analysis
Standard Chlorine Chemical Company Site

TABLE 1-1

PRINICIPAL HISTORICAL RI AND IRM ACTIVITIES
SCCC SITE' KEARNY, NEW JERSEY

Date

Activity

Principal Documents

1983-
1984

Hydrogeologic
Investigation

Hydrogeologic Investigation, Standard Chlorine Chemical

Company, Inc., Kearny, New Jersey (Weston, January
1984).

1985

Phase II Dioxin
Investigation

Phase II Dioxin Site Investigation, Final Report, Standard

Chlorine Chemical Company, Inc., Kearny, New Jersey,
for NJDEP/EPA (E.C. Jordan, Inc. 1985).

1985-
1988

Stage 1, 2, and 3 Dioxin
Investigations

Sampling and  Analysis of Potentially Dioxin-
Contaminated Materials in Waste Lagoons, Standard
Chlorine Chemical Company, Stage I Analysis Report
(Weston, September 1987), and

Sampling and  Analysis  of Potentially  Dioxin-
Contaminated Materials in Waste Lagoons, Stage II and
11T (Weston, May 1988).

1989-
1990

Interim Remedial
Measures

Draft Interim Measures Work Plan, Standard Chlorine
Chemical Co., Inc, Kearny, New Jersey (Weston,
November 1989),and

Final IRM Workplan (Weston, February 1990).

1991

Chromium IRMs?

Interim Remedial Measures Work Plan (French &
Parrello, 1991).

1990-
1993

Remedial Investigation
and Supplemental
Remedial Investigation

Remedial Investigation Work Plan for the Standard
Chlorine Chemical Company, Kearny, New Jersey
(Weston, May 1990) as modified by August 1990
addendum;

Supplemental Workplan, RI (Weston, August 1992);

Draft Remedial Investigation for the Standard Chlorine
Chemical Company, Inc. and Standard Naphthalene
Products Inc. Properties, Kearny, New Jersey (Weston,
May 1993).

1995-
1997

Focused Remedial
Investigation

Focused Remedial Investigation (FRI) Work Plan,
Standard Chlorine Chemical Company Inc. and Standard

Naphthalene Products Inc. Site, Kearny, New Jersey
(ERM, December 1995);

Focused Remedial Investigation (FRI) Report, Standard
Chlorine Chemical Company, Inc. and Standard
Naphthalene Products, Inc. Site, Kearny, New Jersey
(ERM, Inc., January 1997).
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Engineering Evaluation/Cost Analysis
Standard Chlorine Chemical Company Site

May 2009

TABLE 1-1

PRINICIPAL HISTORICAL RI AND IRM ACTIVITIES
SCCC SITE' KEARNY, NEW JERSEY

Date Activity Principal Documents
1996 Production Well Closure | Workplan for Production Well Closure (ERM., December
1996).
1997 Proposed Remedial Proposed Remedial Action Plan, Standard Chlorine
Action Plan Chemical Co. Inc. and Standard Naphthalene Products,
Inc. Site, Kearny, New Jersey (ERM January 1997).
1997- Supplemental Remedial | Supplemental Remedial Investigation Report, Standard
1999 Investigation Chlorine Chemical Company, Kearny, New Jersey (Key
Environmental, Inc., April 1999).
1999 Remedial Action Work Conceptual Remedial Action Workplan, Standard
Plan Chlorine Chemical Company, Inc., Kearny, New Jersey
(Enviro-Sciences, Inc., October 1999);
2000 Remedial Action, Remedial Action Workplan, Standard Chlorine Chemical
Containerized Materials, | Company Site (Enviro-Sciences, Inc., June 5, 2000);
SCCC Site Letter to NJDEP (Maria  Franco-Spera) vre:
Characterization of Containerized Materials (Enviro-
Sciences, Inc., October 23, 2000).
2000 Soil/Sediment Sampling | Letter to NJDEP (Maria-Franco-Spera) (Enviro-Sciences,
and Analysis Inc., October 23, 2000).
2000 Septic Tank Closure Letter to NJDEP (Kevin Marlowe) (Enviro-Sciences, Inc.,
(NJPDES-DGW) IRM, August, 2000).
2000 Remedial Action, Remedial Action Workplan, Standard Chlorine Chemical
Baseline Ecological Company, Inc., Kearny, New Jersey (Enviro-Sciences,
Evaluation, IRM for Inc., November 2000).
Northern Outfall
2002 Surface Water and Sampling Report for the Standard Chlorine Site (United
Sediment Sampling States Environmental Protection Agency, 2002).
2003 Interim Remedial Interim Remedial Measures Workplan, Standard Chlorine
Measures Chemical Co., Inc., Kearny, New Jersey (Key
Environmental, Inc., July 2003).
2004 Interim Response Action | Draft Interim Response Action Workplan (IRAW) -
Standard Chlorine Chemical Company Site and Diamond
Site (Key Environmental, Inc., March 2004).
2004 Lead and Asbestos Pre-Demolition Asbestos and Lead Building Surveys,
Buildings Survey Standard Chlorine Chemical Company Site and Diamond
Site (Omega Environmental Services, Inc., March 2004).
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Engineering Evaluation/Cost Analysis

Standard Chlorine Chemical Company Site

May 2009

TABLE 1-1

l PRINICIPAL HISTORICAL RI AND IRM ACTIVITIES
SCCC SITE' KEARNY, NEW JERSEY

Date Activity Principal Documents
2004 Asbestos Management Workplan for Phase I Asbestos Management and Select
and Building Demolition | Building Demolition, SCCC Site (Key Environmental,
Inc., June 2004).
2004 Wetlands Delineation Wetlands Delineation Report for Standard Chlorine
Chemical Company and Former Diamond Sites (Princeton
Hydrologic, L.L.C., September 2004).

2004 Pre-Design Investigation | Pre-Design Investigation Workplan, Volume 1 of 2,

Workplan Standard Chlorine Chemical Company Site and Former
Diamond Site (Key Environmental, Inc., October 2004).

2004 Solidification Treatability | Solidification Treatability Study Work Plan, Standard

Study Workplan Chlorine Chemical Company Site (Key Environmental,
Inc., October 2004).

2004 Aerial Topographic Topographic Base Map (Air Survey, Dulles, VA. April
Survey 14, 2001).

2005 Asbestos Removal, Work Plan for Dilapidated Non-Process Building
Waste Classification, Demolition, Standard Naphthalene Products Co., Inc.,
Demolition, Disposal Finished Goods Area (Key Environmental, August 2005).

2005 Scope of Work — Electronic Mail to NJDEP (Gary Lipsius) (Langan
Supplemental RI Engineering and Environmental Services, Inc., July 21,

2005).

2005 Pre-Design Investigation | Pre-Design Investigation Workplan, Volume 2 of 2,

Workplan Appendices A-D, Standard Chlorine Chemical Company
Site and Former Diamond Site (Key Environmental, Inc.,
December 2005).

2006 Interim Response Action | Interim Response Action Workplan (IRAW).  (Key
Work Plan Environmental, Inc. June 2006.)

2006 Numerical Groundwater | Groundwater Flow and Transport Model and Barrier
Modeling Wall Evaluation, Standard Chlorine Chemical Company,

Inc. Site and Diamond Shamrock Site (GeoTrans, Inc.,
June 23, 2006)

2006 Request for Use of Letter to NJDEP (Chris Kanakis and Frank Faranca) re:
USEPA Area of Use of USEPA Area of Contamination Policy (Key
Contamination Policy Environmental, Inc., July 3, 2006).

2006 Proposal for Use of EPA | AOC Proposal for Standard Chlorine Chemical Co., Inc.
Area of Contamination Site “SCC Site” (Langan, October 2006)

(AOC) Policy
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Engineering Evaluation/Cost Analysis
Standard Chlorine Chemical Company Site

May 2009

TABLE 1-1

_PRINICIPAL HISTORICAL RI AND IRM ACTIVITIES
SCCC SITE' KEARNY, NEW JERSEY

Date Activity Principal Documents
2006 Vault Content Sampling | Letter to NJDEP with attached “Request for Waste
/Waste Classification Classification Determination (Form HWM-009)” (Langan
Determination Engineering and Environmental Services, Inc., October
25, 2006).
2007 Interim Response Action | Interim Response Action Workplan (IRAW) for SCCC Site
Workplan and Diamond Sites (Key Environmental, Inc., May 2007).
2007 Interim Response Action | Interim Response Action Workplan (IRAW) Addendum,
Workplan Addendum Responses to NOV Issues and Proposed Revisions,
Standard Chlorine Chemical Company Site and Diamond
Site (Key Environmental, Inc., November 16, 2007).
2008 Phase II Supplemental Phase Il Supplemental Remedial Investigation Workplan,
Remedial Investigation Standard Chlorine Chemical Company Site (Key
Workplan Environmental, Inc., March 2008).
2008 Sampling and Analysis Site-Specific ~ Sampling and  Analysis  Plan  for
Plan for Containerized Containerized Materials, Standard Chlorine Chemical
Materials Company Site, Kearny, New Jersey (Key Environmental,
Inc., April 2008)
2008 Resubmittal of Waste Waste Classification Request, Standard Naphthalene
Classification Request Products Co., Inc. Property, Standard Chlorine Chemical
For Vault Contents Co., Inc. Site, Kearny, New Jersey (Key Environmental,
Inc. April 2008)
2008 Additional Information Waste Classification Request — Vault Contents
Pertaining to the Waste Standard Naphthalene Products Co., Inc. (SNP) Property,
Classification Request Standard Chlorine Chemical Co., Inc. Site, Kearny, New
For Vault Contents Jersey (Key Environmental, Inc. June 2008)
2008 Removal of the Vault Removal of Vault Contents, Standard Chlorine Chemical
Contents Company (SCCC) Site (Key Environmental, Inc. August
2008)

' Since 1989, work at the SCCC Site has been conducted under the October 20, 1989 Administrative Consent Order
entered into by NJDEP and Standard Chlorine Chemical Co., Inc. (The SCCC ACO). In October 1993, the PRG
undertook responsibility for performance of work under the SCCC ACO.

(]

Some work at the SCCC Site has been conducted under an Administrative Consent Order dated April 17, 1990

entered by NJDEP with Occidental Chemical Corporation (OCC) and Chemical Land Holdings, (CLH) Inc. (now
Tierra) relating to COPR (the “Diamond ACO”). Maxus historically had responsibility for overseeing work under the
Diamond ACO for OCC, as successor to Diamond Shamrock Chemicals Company.
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Engineering Evaluation/Cost Analysis
Standard Chlorine Chemical Company Site
Kearny, New Jersey May 2009

TABLE 2-1

INTERIM RESPONSE ACTION VOLUME ESTIMATES
SCCC SITE - KEARNY, NEW JERSEY

Interim Response Action Material Estimated Volume
Containerized Materials (Liquid) ~ 1,600 Gallons
Containerized Materials (Solid) ~ 95 Cubic Yards
Near-Shore Hackensack River Sediments ~ 3,400 Cubic Yards
South Ditch Soft Soils ~ 1,400 Cubic Yards
Slurry Wall Spoils ~ 8,500 Cubic Yards
Piping Trench Spoils ~ 400 Cubic Yards
Vault Contents ~ 1,100 Gallons*
Septic Tank Liquids ~ 4,000 Gallons
Septic Tank Solids ~ 20 Cubic Yards
Transformer Pad Concrete ~ 5 Cubic Yards
Transformer Pad Soil ~ 2 Cubic Yards

Notes: Volumes are best estimates based on available information. Volumes may vary as a result of detailed
design or as a result of conditions encountered in the field during construction.
* Vault contents have already been removed.
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Engineering Evaluation/Cost Analysis
Standard Chlorine Chemical Company Site

Kearny, New Jersey May 2009
TABLE 3-1
INTERIM RESPONSE ACTION COST ESTIMATE
STANDARD CHLORINE CHEMICAL COMPANY SITE
KEARNY, NEW JERSEY
. L. Onsite
Item Description Consolidation
CAPITAL COSTS ' .. e
0.0 Predesign Investigation Activities
0.01 Labor and Other Directs $420,074
Subtotal $420,074
1.0 Site Preparation Activites
1.01 Mobilization/Demobilization $75,000
1.02 Temporary Erosion Control/Fencing $20,000
1.03 Clearing and Grubbing $6,250
1.04 Building Demolition $0
1.05 Transformer Pad Demolition $5,000
1.06 Drums $217,000
1.07 Septic Tanks (5) / Vaults (1) $150,000
1.08 Storm Sewer Abandonment $19,000
1.09 Storm Sewer Construction $225,000
1.10 Temporary Water Management $60,000
Subtotal $777,250
2.0 DNAPL/Groundwater
2.01 Monitoring Well Abandonment $25,000
2.02 DNAPL Collection Sumps $221,000
Subtotal $246,000
3.0 IRAW Barrier Walls
3.01 River Side SSP/Slurry Wall $765,000
3.02 Manage Spoils Onsite $16,667
Subtotal $781,667
4.0 Leveling Layer - Structural Fill/Regrading
4.01 Regrading $2,700
Subtotal $2,700
5.0 AOC Cover System
5.01 Geogrids and Placement $71,250
5.02 Capillary Break Layer $87,120
5.03 Pavement Subbase Laver $52,272
Subtotal $210,642
6.0 Site Hackensack River Sediments
6.01 River Sediment Excavation $33,000
6.02 River Sediment Stabilization $11,000
6.03 River Sediment Placement $22,000
Subtotal $66,000
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Engineering Evaluation/Cost Analysis
Standard Chlorine Chemical Company Site

Kearny, New Jerse May 2009
TABLE 3-1
INTERIM RESPONSE ACTION COST ESTIMATE
STANDARD CHLORINE CHEMICAL COMPANY SITE
KEARNY, NEW JERSEY
. L. Onsite
Item Description Consolidation
3 e ; g?@? 5
7.0 East and West Lagoons .
7.01 Lagoon Water Management $100,000
Subtotal $100,000
8.0 South Ditch
8.01 Ditch Water Management $10,000
8.02 Ditch Sediment Excavation $18,500
8.03 Ditch Sediment Stabilization $9,250
8.04 Ditch Sediment Placement $18,500
Subtotal $56,250
9.0 Hydraulic Control Barrier Wall Construction
9.01 Slurry Wall Installation ( Site) $928,125
9.02 Manage Spoils Onsite $20,625
Subtotal $948,750
10.0 Hydraulic Control Recovery Well System (Full Enclosure)
10.01 Recovery Well Installation $17,325
10.02 Wellhead Completions, Vaults, Pumps $66,000
10.03 Trenching for Piping Runs $13,500
10.04 Manage Excess Spoils Onsite $1,215
10.05 Manage Excess Spoils Offsite $35,438
10.06 Piping & Wiring Runs $48.600
10.07 Tees, Elbows, Valves $7.290
Subtotal $189,368
11.0 Hydraulic Control Groundwater Treatment Sytem
11.01 Organics Treatment System $100,000
Subtotal $100,000
12.0 Design/Permitting/ CQA/DER/CEA
12.01 Design $289,842
12.02 Permits $75,000
12.03 COA $333,542
12.04 Remedial Action Report $45,000
12.05 DER and CEA $10,000
Subtotal $753,384
TOTAL CAPITAL COST 34,652,084
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Engineering Evaluation/Cost Analysis
Standard Chlorine Chemical Company Site

Kearny, New Jersey May 2009
TABLE 3-1
INTERIM RESPONSE ACTION COST ESTIMATE
STANDARD CHLORINE CHEMICAL COMPANY.SITE
KEARNY, NEW JERSEY
. L Onsite
Item Description Consolidation
13.0 Groundwater Monitoring
13.01 Annual Monitoring $92,971
Subtotal $92,971
14.0 DNAPL Recovery System O&M
14.01 Annual O&M $223,129
Subtotal $223,129
15.0 Groundwater Treatment System O&M
15.01 Present Worth of O&M (Organics) $185,941
Subtotal $185,941
16.0 Final Cover System Inspection and Maintenance
16.01 Present Worth of Annual Costs $9,297
Subtotal $9,297
WORTH OF ANNUAL $511,33

TOTAL PRESENT WORTH

$5.163.422
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‘ Kearny, New Jersey May 2009

‘ APPENDIX A

SOIL CLASSIFICATION INFORMATION

[ENVIRONMENTAL
INCORPORATED



U.S. DEPARTMENT OF AGRICULTURE SOIL CONSERVATION SERVICE

LOCATION MAP

Soil Legend
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Essex and Hudson Counties

NJ036

; ; New Jersey
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Essex and Hudson Counties - New Jersey

This general soil map shows the soils associations in Essex and Hudson Counties, New Jersey. Each map unit is a unique

natural landscape with a distinctive pattern of soils, relief, and drainage. Typically, a map unit consists of three or more
major soils and some minor soils. The soils making up one unit can occur in other units but in a different pattem.

The named components in a particular association, such as URBAN LAND-DUNELLEN-RIVERHEAD, are listed
in descending order of occurrence in the map unit. URBAN LAND describes areas where 80 percent or more of the surface
is covered with impervious material. No attempt is made to describe soils in this component of the association.

This map can be used to compare the suitability of large areas for general land uses. Because of its small scale, it is not
suitable for planning the management. of a farm, field or for selecting a site for a road; building or other structure. This map
is not a substitute for on-site soil investigations for intensive land use planning.

Map Unit
Symbol Association Name

NJ012  URBAN LAND-DUNELLEN-RIVERHEAD -

NJO13  URBAN LAND-BOONTON-WETHERSFIELD -

' NJOI4  BOONTON-URBAN LAND -WETHERSFIELD -

NJOI6  URBAN LAND-PARSIPPANY-HALEDON -

Description

Nearly level to strongly sloping, deep and very deep, well
drained gravelly, sandy loams. These soils formed in sandy,
stratified glacial outwash on outwash plains and terraces and
on river and stream terraces. Hydrologic group B. These soils
are non-hydric.

Gently sloping to moderately steep, well drained and .
moderately well drained, very deep and deep gravelly loams
formed in acid, reddish sandstone, shale, basalt. and
conglomerate glacial till over shale and basalt bedrock. These
soils occur on upland glacial till plains and ridges. Hydrologic
group C. These soils are non-hydric.

Gently sloping to very steep, well drained and moderately well
drained, very deep and deep gravelly loams formed in acid,
reddish sandstone, shale, basalt and conglomerate glacial tll
over shale and basalt. bedrock. These soils occur on upland
glacial till plains and ridges. Hydrologic group C. These soils
are non-hydric.

Nearly level to strongly sloping, poorly drained and somewhat
poaorly drained, very deep silt loams. Parsippany soils are
poorly drained and formed in stratified, silty, old lake
sediments in depressions and on low, level areas. Haledon

¢ soils formed in sandstone, shale and basalt glacial till over
shale and basalt bedrock along drainageways, on broad till
plains and ridges, and at the bases of till plains and ridges.
Parsippany soils arc in hyrologic group C/D and are hydric.
Haledon soils are in hydrologic group C and are non-hydric.

NJ036  SULFAQUENTS-UDORTHENTS-PSAMMENTS - Nearly level, very poorly drained, very deep mineral and

NJW WATER

‘ ALL SO FIAKIHAMYS AND SERVICES ARE (FFERED ON A SOUNBSCIININATORLY
BASIS, WITHOUT BEGARD TN RACE. COLATR, NATIOSNAL GRIGTS, RELIGIGN, SEX.

AGE, MARITAL STATUS. €4t HANINCAP

organic soils on tide-flooded flats, and similar areas overlain
by fill materials. Hydrologic group not assigned. Sulfaquents
are hydric.

NJW WATER

rlﬁormation:
Contact: District. Conservationist:
Location:  USDA-SCS

| Courthouse

i Morristown, NJ 07960

! Telephone: (201) 538-1552 |
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WETLANDS AND DEEPWATER HABITATS CLASSIFICATION

SYSTEM M- MARINE
| ]
SUBSYSTEM 1-SUBTIDAL 2 - INTERTIDAL
] ]
] | | | | I | ]
CLASS RB-ROCK  UB-UNCONSOLIDATED AB- AQUATIC BED RF-REEF  OW - OPEN WATER/ AB - AQUATIC BED RF- REEF RS - ROCKY SHORE US - UNCONSOLIDATED
BOTTOM BOTTOM Unknown Bottom SHORE
Subclass | Bedrock 1 Cobble-Gravel 1 Algal 1 Coral 1 Algal 1 Coral 1 Bedrock | Cobble-Gravel
2 Rubble 2Sand, 3 Rooted Vascular , 3 Worm 3 Rooted Vascular 3 Worm 2 Rubble 2 Sand
3 Mud 5 Unknown 5 Unknown Submergent 3 Mud
4 Organic Submergent 4 Organic
SYSTEM E - ESTUARINE
| : ]
SUBSYSTEM 1-SUBTIDAL 2 - INTERTIDAL
I [ | [ | [ | I | | ] | |
CLASS RB - ROCK UB - UNCONSOLIDATED AB - AQUATIC RF -REEF OW - OPEN WATER/ AB - AQUATIC RF- REEF  SB - STREAMBED RS-ROCKY  US-UNCONSOLIDATED EM -EMERGENT SS-SCRUB- FO- FORESTED
BOTTOM BOTTOM BED Unknown Bottom BED SHORE SHORE SHRUB
Subclass 1 Bedrock I Cobble-Gravel I Algal 1 Mollusc 1 Algal 1 Mollusc 1 Cobble Gravel 1 Bedrock i Cobble-Gravel t Persistent 1 Broad-Leaved | Broad-Leaved
2. Rubble 2 Sand 3 Rooted Vascular 2 Worm 3 Rooted Vascular 2 Worm 2 Sand 2 Rubble 2 Sand 2N i Decidu Decid
3 Mud 4 Floating Vascular 4 Floating Vascular 3 Mud 3 Mud 2 Needle-Leaved 2 Needle-Leaved
4 Organic 5 Unknown Submergent 5 Unknown Submergent 4 Organic 4 Organic Decid Decid
6 Unknown Surface 6 Unknown Surface 3 Broad-Leaved 3 Broad-Leaved
Evergreen Evergreen
4 Needle-Leaved 4 Needle-Leaved
Evergreen Evergreen
5 Dead 5 Dead
6 Decidt 6 Decidt
7 Evergreen 7 Evergreen
SYSTEM R - RIVERINE
|
] I I 1 i
SUBSYSTEM 1 _TIDAL 2 - LOWER PERENNIAL 3 - UPPER PERENNIAL 4 - INTERMITTENT 5 - UNKNOWN PERENNIAL
CLASS RB - ROCK UB - UNCONSOLIDATED *SB - STREAMBED AB - AQUATIC BED RS - ROCKY SHORE US ~ UNCONSOLIDATED **EM — EMERGENT OW - OPEN WATER/
BOTTOM BOTTOM SHORE Untkaown Bottom
Subclass 1 Bedrock 1 Cobble-Gravel 1 Bedrock 1 Algal 1 Bedrock 1 Cobble-Gravel 2 Nonpersistent
2 Rubble 2 Sand 2 Rubble 2 Aquatic Moss 2 Rubble 2 Sand
3 Mud 3 Cobble Gravel 3 Rooted Vascular 3 Mud
4 Organic 4 Sand 4 Floating Vascular 4 Organic
5 Mud 5 Unknown Submergent 5 Vegetated
6 Organic 6 Unknown Surface
7 Vegetated

* STREAMBED is limited to TIDAL and INTERMITTENT SUBSYSTEMS, and comprises the only CLASS in the INTERMITTENT SUBSYSTEM.
** EMERGENT is limited to TIDAL and LOWER PERENNIAL SUBSYSTEMS.

Classification of Wetlands and Deepwater Habitats of the United States

Cowardin ET AL. 1979 as modified for National Wetland Inventory Mapping Convention



WETLANDS AND DEEPWATER HABITATS CLASSIFICATION

SYSTEM L- LACUSTRINE
]
I ]
SUBSYSTEM 1-LIMNETIC 2 -LITTORAL
l i
[ | I | | | | | I | ]
CLASS RB-ROCK UB - UNCONSOLIDATED AB - AQUATIC OW - OPEN WATER/ RB - ROCK UB -~ UNCONSOLIDATED AB - AQUATIC RS - ROCKY US - UNCONSOLIDATED EM - EMERGENT  OW - OPEN WATER/
BOTTOM BOTTOM BED Unknown Bottom BOTTOM BOTTOM BED SHORE SHORE Unknown Bottom
Subclass 1 Bedrock 1 Cobble-Gravel 1 Algal 1 Bedrock 1 Cobble-Gravel 1 Algal 1 Bedrock 1 Cobble-Gravel 2 Nonpersistent
2. Rubble 2 Sand 2 Aquatic Moss 2. Rubble 2 Sand 2 Aquatic Moss 2. Rubble 2 Sand
3 Mud 3 Rooted Vascular 3 Mud 3 Rooted Vascular 3 Mud
4 Organic 4 Floating Vascular 4 Organic 4 Floating Vascular 4 Organic
5 Unknown Submergent 5 Unknown Submergent 5 Vegetated
6 Unknown Surface 6 Unknown Surface
SYSTEM
P - PALUSTRINE
| | 1 : I 1 | I |
CLASS RB - ROCK UB - UNCONSOLIDATED AB - AQUATIC BED US - UNCONSOLIDATED ML - MOSS-LICHEN EM - EMERGENT SS - SCRUB-SHRUB FO - FORESTED OW - OPEN WATER/
BOTTOM BOTTOM SHORE Unknown Bottom
Subelass 1 Bedrock 1 Cobble-Gravel 1 Algal | Cobble-Gravel 1 Moss 1 Persistent 1 Broad-Leaved 1 Broad-Leaved Deciduous
2. Rubble 2 Sand 2 Aquatic Moss 2 Sand 2 Lichen 2 Nonpersi: Decid 2 Needle-Leaved Deciduous
3 Mud 3 Rooted Vascular 3 Mud 2 Needle-Leaved 3 Broad-Leaved Evergreen
4 Organic 4 Floating Vascular 4 Organic Deciducus 4 Needle-Leaved Evergreen
5 Unknown Submergent 5 Vegetated 3 Broad-Leaved 5 Dead
6 Unknown Surface Evergreen 6 Deciduous
4 Needie-Leaved 7 Evergreen
Evergreen
5 Dead
6 Deciduous
7 Evergreen
MODIFIERS
In order to more adequately describe the wetland and deepwater habitats one or more of the water regime, water chemistry,
soil, or special modifiers may be applied at the class or lower level in the hierarchy. The farmed modifier may also be applied to the ecological system.
WATER REGIME WATER CHEMISTRY SOIL SPECIAL MODIFIERS
Non-Tidal Tidal Coastal Halinity inland Salinity  pH Modifiers for
all Fresh Water
A Temporarily Flooded H Permanently Flooded K Artificially Flooded *S Temporary-Tidal 1 Hyperhaline 7 Hypersaline g Organic b Beaver h Diked/Impounded
B Saturated J Intermittently Flooded L Subtidal *R Seasonal-Tidal 2 Euthaline 8 Eusaline aAcid n Mineral d Partially Drained/Ditched r Artificial Substrate
C Seasonally Flooded K Attificially Flooded M Irregularly Exposed *T Semipermanent-Tidal 3 Mixohaline (Brackish) 9 Mixosati t Ci | f Farmed s Spoil
D Seasonally Flooded/ W Intermittently N Regularly Flooded *V Permanent-Tidal 4 Polyhaline 0 Fresh i Alkaline x Excavated
Well Drained N Flooded/Temporary P lrregularly Flooded U Unknown 5 Mesohaline
E Seasonally Flooded/ Y Saturated/Semipermanent/ 6 Otigohaline
Saturated Seasonal 0 Fresh
F Semipermanently Flooded Z Intermittently
G Intermittently Exposed Exposed/Permanent *These water regimes are only used in
U Unknown tidally infl systems,

NOTE: Italicized terms were added for mapping by the National Wetlands Inventory program.



National Wetlands Inventory Map (1:5,000)
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National Wetlands Inventory Map (1:15,000)

40-45-20 N 40-45-40 N

40-45-0 N

40-44-40 N
PSS

40-44-20 N

74-7-0 W

o
i

/)

T TEPSSIR
G s
o vemaPe /1L e

s L A7

e
PEM1/5E
“iitay

=" g

by

",

— D

HAaME

17441 I]
iy,

PUBF "%,
PEMIFX, ™ 72,
N A

e

74-6-30 W 74-6-0 W 74-530 W
p T
p il
2 7
g 4 v/‘ ’i
7
7, 4//// §
| ﬁzfu@ o W
Wt %,
e )
t/
PUBHX),
— - .ol New Jers
‘””lzpﬂg‘?lf il Digital o

.
o

9,

PEMSR
Vx

A7r

74-5-0 W

7 //','/4,5"1/' T

’,!'{ /i

7 2 i i

PEMS5As

N Ot-Sv-0v

N 0Z-57-0v

N 0-5%-0v

Jersey_City

ECNNSKLVALLS

PEMIEN 0 1

777

74-7-0W

74-6-30 W

74-6-0W

L

N Or-v7-0v

b N N EZEM SR -,

N 0Z-vv-0v

74-530 W

74-50W

Map center: 40° 44' 59" N, 74° 5' 55" W

@ Scale: 1:15,000

£
7
Z.
Q
=
=
Q
@
m
!
@

2

ED FOR NAVIGATION.

Inlemel mapping site and is for general Noles: Source: U.S. Fish & Wildiife Service Wetlands Online Mapper

may or may not be accurale, current, or




National Wetlands Inventory Map (1:40,000)
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NEW JERSEY COUNTY MAP
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SOURCES:

1. Site boundaries are not an official PLS survey.
inaccuracies may exist

2 2007 aerial photographs obtained from NJGIN
Information Warehouse.

2009 WETLAND SURVEY
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COMPANY & DIAMOND SITE
BLOCK 287
LOTS 46, 47, 48, 49, 50, 51, 52 & 52R
TOWN OF KEARNY
HUDSON COUNTY, NEW JERSEY
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